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Abstract: This recommended practice defines the processes and procedures that should be
followed to implement Verification, Validation, and Accreditation (VV&A) for federations being
developed using the High Level Architecture (HLA) Federation Development and Execution
Process (FEDEP). This recommended practice is not intended to replace existing VV&A policies,
procedures and guidance, but rather is intended to focus on the unique aspects of VV&A of
federations. It is a higher-level framework into which such practices can be integrated and tailored

for specific uses. The VV&A Overlay provides implementation-level guidance to VV&A
practitioners.
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Introduction

This introduction is not part of IEEE Std 1516.4-2007, IEEE Recommended Practice for Verification, Validation, and
Accreditation of a Federation—An Overlay to the High Level Architecture Federation Development and Execution
Process.

The High Level Architecture (HLA) facilitates interoperability among simulations and promotes reuse of
simulations and their components. The HLA is composed of three major components and has an
accompanying Federation Development and Execution Process (FEDEP) model:

— HLA Framework and Rules: A set of rules that describe the general principles defining the HLA.
(IEEE Std 1516™-2000)

— HLA Federate Interface Specification: A description of the interface between simulations (federates)
and the HLA runtime infrastructure. (IEEE Std 1516.1™-2000)

— HLA Object Model Template Specification: A specification for documenting HLA object models.
(IEEE Std 1516.2™-2000)

— HLA Federation Development and Execution Process: A description of the process for constructing
and executing HLA federations. (IEEE Std 1516.3™-2003)

The HLA FEDEP (IEEE Std 1516.3-2003) is a recommended practice that describes a generalized process
for building and executing HLA federations. It does not replace the existing management and development
methodologies of HLA user organizations, but rather provides a high-level framework into which other
systems engineering practices can be easily integrated. The FEDEP defines a methodology that can and
should be tailored to meet the needs of user applications.

This recommended practice provides guidelines for verifying, validating, and accrediting a federation. Its
purpose is to provide a more detailed view of the VV&A processes implied by the FEDEP.

This recommended practice defines the processes and procedures that should be followed to implement
VV&A for federations being developed using the FEDEP. It is not intended to replace existing VV&A
policies, procedures, and guidance, but rather is intended to focus on the unique aspects of VV&A of
federations.

This recommended practice provides implementation-level guidance to VV&A practitioners by interpreting
and customizing the more generalized FEDEP activity descriptions. It focuses upon the VV&A processes
that apply to federations and not the VV&A processes associated with individual federates, but does
incorporate the use of the information produced by those processes. Furthermore, the recommended
practice does not describe the individual verification or validation techniques that could be employed to
execute the VV&A processes for federations.

This recommended practice has been designed to apply across a wide range of functional applications.
Currently, these processes represent the best practices available to the VV&A community. Just like the
FEDEP, this recommended practice is not intended to be prescriptive for all FEDEP users. Rather, it is a
tailorable process and is offered as guidance to all participants in FEDEP activities. Users and developers
of other synthetic simulation environments that are not based on HLA can also benefit from the guidance
provided in this recommended practice, as the VV&A activities can be tailored as necessary to support
nearly any type of distributed simulation application.
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Notice to users

Errata

Errata, if any, for this and all other standards can be accessed at the following URL: http:/
standards.ieee.org/reading/ieee/updates/errata/index.html. Users are encouraged to check this URL for
errata periodically.

Interpretations

Current interpretations can be accessed at the following URL: http://standards.ieee.org/reading/ieee/interp/
index.html.

Patents

Attention is called to the possibility that implementation of this standard may require use of subject matter
covered by patent rights. By publication of this standard, no position is taken with respect to the existence
or validity of any patent rights in connection therewith. The IEEE is not responsible for identifying
Essential Patent Claims for which a license may be required, for conducting inquiries into the legal validity
or scope of Patents Claims or determining whether any licensing terms or conditions are reasonable or non-
discriminatory. Further information may be obtained from the IEEE Standards Association.
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IEEE Recommended Practice for
Verification, Validation, and
Accreditation of a Federation—An
Overlay to the High Level Architecture
Federation Development and
Execution Process

1. Overview

1.1 Scope

This recommended practice defines the processes and procedures that should be followed to implement
Verification, Validation, and Accreditation' (VV&A) for federations being developed using the High Level
Architecture (HLA) Federation Development and Execution Process (FEDEP). This recommended practice
is not intended to replace existing VV&A policies, procedures, and guidance, but rather is intended to focus
on the unique aspects of the VV&A of federations. It provides a higher-level framework into which such
practices can be integrated and tailored for specific uses. The VV&A Overlay provides implementation-
level guidance to VV&A practitioners; however, it does not describe the individual techniques that might
be employed to execute the VV&A processes for federations.

This VV&A Overlay focuses upon the VV&A processes that apply to federations and not the VV&A
processes associated with individual simulations (federates), but does consider using the information
produced by those processes.

Users, developers, and VV&A personnel working with simulations and simulation compositions not based
upon the HLA and the FEDEP can also benefit from the guidance in this document since the activities that
this overlay describes can be tailored to support any type of distributed simulation application.

1.2 Purpose

The VV&A Overlay has been designed to apply across a wide range of functional applications. The
purpose of this overlay is to provide a more detailed view of the VV&A processes implied by the FEDEP.
Currently, these processes represent the best practices available to the VV&A community. The VV&A
Overlay is a tailorable process and is offered as guidance to all participants in FEDEP activities.

! Note that outside of the United States there may not be a formal accreditation process and the terms “acceptance” or “accepted for
use” may be used; in this document the term acceptance is the decision to use a model, simulation, or federation of models and
simulations for a specific purpose and the term accreditation is the official certification that a model, simulation, or federation of
models and simulations is acceptable for use for a specific purpose. For the purposes of this document the terms are equivalent.

1
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Architecture Federation Development and Execution Process

This overlay identifies and describes the recommended VV&A processes that should be followed to assure
the acceptability and utility of federations for particular intended uses. The overlay also identifies and
describes the information feeding and resulting from those processes as well as the relationships between
the FEDEP and the VV&A processes and their respective information products. In addition, this overlay
defines those terms uniquely needed to characterize the FEDEP VV&A Overlay. This overlay takes special
care to use and build upon existing standards, standard terms and their definitions whenever possible.

1.3 Conventions

This subclause describes the conventions adopted for presenting the overlay material. The overlay employs
three types of conventions: capitalization, special words, and graphic symbols. These conventions are used
throughout the overlay as much as possible.

The overlay uses capitalization to identify the key participants in the VV&A processes. The overlay
distinguishes between the Federation Development Team and the VV&A Team, and capitalizes the
references to these teams. The VV&A Team may participate as part of the Federation Development Team;
however, the VV&A Team may or may not be organizationally independent of it.

The titles of the primary information produced or needed by these teams are also capitalized (e.g.,
Federation Objectives, Federation Acceptability Criteria, and Federation Referent). This information
includes that produced by both the Federation Development Team (e.g., Federation Objectives and
Federation Conceptual Model) and the VV&A Team (e.g., Federation Acceptability Criteria and Federation
Referent). Any modifiers describing those information items are not capitalized (e.g., initial Federation
V&V Plan, revised Federation V&V Plan, and validated Federation Conceptual Model) as part of the title.
These capitalization conventions emphasize the content of the information produced.

The overlay uses a few words in very specific ways. It divides the VV&A processes applied to federations
into phases, activities, and tasks. Phases correspond to the seven top-level FEDEP steps. Each phase
contains several activities and each activity includes a set of tasks that the VV&A Team executes to
accomplish the activity.

The overlay also distinguishes between the following three types of VV&A Team participation in the
FEDEP:

— Supporting
— Contributing to

— Responsible for performing

The overlay consistently begins both activity titles and task descriptions with the verbs corresponding to
these types and uses this convention throughout the document. This distinction occurs because of the many
different players in the FEDEP and the variety of ways in which various responsibilities may be assigned to
these players.

All activity titles and task descriptions that begin with the verb “support” represent those activities or tasks
that the FEDEP explicitly identifies and that the VV&A Team can support in some way. Activities with
“support” titles are generally led or performed by a member of the Federation Development Team but
involve the VV&A Team. A “support” activity may contain tasks that the FEDEP does not explicitly
identify. The VV&A Team performs these tasks and assumes the responsibility for satisfactorily
completing them.

The activity titles and task descriptions that begin “contribute to” represent verification activities and tasks
and need to be accomplished to ensure the success of the VV&A effort. As a result, the VV&A Team may
need to be involved in performing these activities and tasks but will generally not take primary

2
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responsibility for their completion. However, this does not imply that the VV&A Team does not perform
verification activities. On the contrary, the VV&A Team may need to perform verification where they need
the information to supplement that received from the verification that other members of the Federation
Development Team have performed. In some cases, the VV&A Team may need to assume responsibility
for performing the “contribute to” activities and tasks when that responsibility has been assigned to no
other member of the Federation Development Team. This may be needed so that the VV&A Team can
perform the duties for which they have explicit responsibility.

Those activity titles and task descriptions that begin with some other verb (e.g., plan, validate, perform, and
prepare) represent the activities and tasks for which the VV&A Team has primary responsibility and will
perform. These activities and tasks are essential to creating a valid federation. Consistent with these
conventions, these VV&A-specific tasks do not begin with either the “support” or “contribute to” verbs.

Each phase described in this overlay has an activity diagram associated with it that shows the primary
relationships between the VV&A activities in the phase and the activities in the corresponding FEDEP step.
These diagrams use particular symbols to identify the types of VV&A activities and their interactions.
Table 1 describes the meanings of these symbols.

Table 1—Symbol conventions used in the activity diagrams

Symhol Meaning

& FEDEF activity

& activity that directly supports a corresponding FEDETP
activity

& activity to whdch the YV & A Team contritutes and may
petrform if needsd

A activity that the VV &A T e wiguely perform s, leads,
atid takesresponsibility for its satisfactory completion

Diata setzneeded to suypport a FEDEP execution

& primary information flow from one activity to ancther o
from orne WV &4 phase to another

& commection between two informati on fl ows

[00CIC

These activity diagrams label each VV&A activity with a number designation (X.Y) to show the
traceability between the phase (X) with which the activity is associated and the activity (Y). The activity
numbers in these diagrams are only identifiers and do not imply any ordering of activity execution.

These activity diagrams present only abstractions of the details provided in the activity discussions. These
diagrams are intended only as illustrations to clarify the key elements of the phases they describe. The
activity diagrams show only the primary information exchanged and do not include all of the information
involved in the activity interactions. The information illustrated in these diagrams either identifies what is
important to the VV&A effort or emphasizes the value added by the VV&A activities. The activity
discussions provide more extensive lists of the information inputs and outputs. The abstraction inherent to
these diagrams is not intended to imply that these activities do not draw upon information prepared in the
preceding phases. The conventions for these diagrams are informal, do not adhere to the specifications of
formal diagramming conventions, and are provided only for illustrative purposes.

3
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2. Normative references

The following referenced documents are indispensable for the application of this document. For dated
references, only the edition cited applies. For undated references, the latest edition of the referenced
document (including any amendments or corrigenda) applies.

The three standards that compose the HLA, together with the FEDEP, provide the technical foundation for
designing and developing all HLA federations. These standards are described in the following documents:

IEEE Std 1516™-2000, IEEE Standard for Modeling and Simulation (M&S) High Level Architecture
(HLA)—Framework and Rules.*

IEEE Std 1516.1™-2000, IEEE Standard for Modeling and Simulation (M&S) High Level Architecture
(HLA)—Federate Interface Specification.

IEEE Std 1516.2™-2000, IEEE Standard for Modeling and Simulation (M&S) High Level Architecture
(HLA)—Object Model Template (OMT) Specification.

IEEE Std 1516.3™-2003 IEEE Recommended Practice For High Level Architecture (HLA) Federation
Development and Execution Process (FEDEP).

3. Definitions, acronyms, and abbreviations

For the purposes of this recommended practice, the following terms and definitions apply. The
Authoritative Dictionary of IEEE Standards [B4]* should be referenced for terms not defined in this clause.

3.1 Definitions

3.1.1 acceptance: The decision to use the results produced by a model, simulation, or federation of models
and simulations for an intended use.

3.1.2 credibility: The belief that a model, simulation, or federation of models and simulations can serve an
intended use.

3.1.3 error characteristics: Those characteristics that describe the nature of the errors in the output from a
model, simulation, or a federation of models and simulations. For each output variable that can assume
metric values, the minimum and maximum error bounds are measured from the values established by the
referent under the same conditions together with the probability that all errors of the output values for that
variable will fall within those error bounds.

3.1.4 federate: An application that may be or is currently coupled with other software applications under a
Federation Object Model Document Data/Federation Execution Data (FDD/FED) and a runtime
infrastructure (RTI). This may include federation managers, data collectors, real world (“live”) systems
(e.g., C4l systems, instrumented ranges, sensors), simulations, passive viewers, and other utilities. (See
IEEE Std 1516.3-2003.)

3.1.5 federation: A named set of federate applications and a common Federation Object Model (FOM) that
are used as a whole to achieve some specific objective. (See IEEE Std 1516.3-2003.)

2 The IEEE products referred to in this clause are trademarks belonging to the Institute of Electrical and Electronics Engineers, Inc.

3 I[EEE publications are available from the Institute of Electrical and Electronics Engineers, 445 Hoes Lane, P.O. Box 1331,
Piscataway, NJ 08855-1331, USA (http://standards.ieee.org/).

* The numbers in brackets correspond to those of the bibliography in Annex A.
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3.1.6 federation conceptual model: An abstraction of the real world that serves as a frame of reference for
federation development by documenting simulation-neutral views of important entities and their key
actions and interactions. (See IEEE Std 1516.3-2003.)

3.1.7 federation object model (FOM): A specification defining the information exchanged at runtime to
achieve a given set of federation objectives. (See IEEE Std 1516.3-2003.)

3.1.8 federation objectives: The statement of the problem that is to be addressed by the establishment and
execution of a federation. (See DoD 5000.59-M [B3].)

3.1.9 federation requirements: A statement that identifies a federation characteristic, constraint, process,
or product that is unambiguous and testable and that is necessary for a federation to be acceptable for its
intended use.

3.1.10 federation scenario: A set of initial conditions and time line of significant events used within a
federation execution to achieve federation objectives.

3.1.11 referent: A codified body of knowledge about a thing being simulated. (See Verification,
Validation, and Accreditation (VV&A) Recommended Practices Guide, Build 2.5 [B2].)

3.1.12 representational requirements: That subset of the modeling and simulation requirements that
specifically describes the required states or behavior of the things that the simulation represents, including
the modeled entities, their properties, and their dependencies. (See Verification, Validation, and
Accreditation (VV&A) Recommended Practices Guide, Build 2.5 [B2].)

3.1.13 results sampling strategy: The approach for collecting the output from a model, simulation, or
federation of models and simulations.

3.1.14 validity: The property of a model, simulation, or federation of models and simulations
representations being complete and correct enough for the intended use.

3.2 Special terms

These terms are already defined in The Authoritative Dictionary of IEEE Standards Terms [B4], but have
been defined differently or the definitions have been slightly modified to promote better understanding for
the purposes of this recommended practice.

3.2.1 acceptability criteria: The criteria that the model, simulation, or federation of models and

simulations needs to meet to be acceptable for its intended use.

3.2.2 accreditation: The official certification that a model, simulation, or federation of models and
simulations is acceptable for use for a specific purpose. (See DoDI 5000.61 [B1].)

3.2.3 activity: A set of tasks that consumes time and resources and whose performance is necessary for the
execution of the federation development and execution process.

3.2.4 fidelity: The description of a model, simulation, or federation of models and simulations and its
associated data representational capabilities (e.g., resolution, error, precision, and sensitivity).

3.2.5 interoperability: The ability of a federate to provide services to and/or accept services from other
federates and to use the services so exchanged to enable the federates to operate effectively together.

3.2.6 risk: A measure of the probability and severity of undesired effects often taken as the simple product
of probability and consequence.
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3.2.7 uncertainty: A quantity or quantities that indicate the degree of doubt associated with the value of a
simulated or referent property; for enumerated values, the probability that the actual enumerated value
corresponds with the simulated or referent value under the same conditions; for metric values, the error
characteristics associated with the simulated or referent value.

3.2.8 validation: The process of evaluating a model, simulation, or federation of models and simulations
throughout the development and execution process to determine how well it satisfies the acceptability
criteria within the context of the referent.

3.2.9 verification: The process of evaluating a model, simulation, or federation of models and simulations
and its intermediate products to determine whether the products from a given development phase satisfy the
conditions imposed at the start of that phase and, ultimately, determining that an implementation of a
model, simulation, or federation of models and simulations correctly and completely represents the
developer’s conceptual description and specifications.

3.3 Acronyms and abbreviations

FEDEP Federation Development and Execution Process
FOM Federation Object Model

HLA High Level Architecture

IEEE Institute of Electrical and Electronics Engineers
M&S modeling and simulation

SOM Simulation Object Model (of a federate)

V&V verification and validation; verify and validate
VV&A verification, validation, and accreditation

4. Federation VV&A roles and responsibilities

This clause introduces the various roles and responsibilities that are required to perform each activity
identified in the VV&A Overlay. The person or persons who perform in the roles needed to accomplish the
activities in this overlay comprise the VV&A Team. The clause also describes the rationale used to identify
and classify these roles and responsibilities.

The roles and responsibilities defined are not intended to map directly to specific people or organizations.
There are cases where one individual or organization may have several of the roles. The delegation of these
responsibilities depends upon the available resources. The resources required to support each of these roles
depends on the User/Sponsor requirements and the complexity of the federates and federations. If these
resources are not available, then some prioritization and tailoring of the tasks and their assignment to the
roles will be necessary.

Table 2 identifies the roles and responsibilities relevant to VV&A for each activity in this overlay. They are
intended only as general guidelines. Interpreting Table 2 requires understanding the actions attributed to the
roles and the heuristics used to assign the actions to the roles.

The following actions are used in Table 2 and in the heuristics used to construct the table. They can apply
to either an organization or an individual.

— Lead (L) Responsible for the activity including assignment of actions to others and
scheduling.

— Perform (P) Responsible for performing an activity or task under the direction of the leader of
the activity.

— Assist (AST) Help a performer or a leader complete an activity or task.
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— Review (R)  Called upon to review the work of others and to make suggestions for improvement
where appropriate.

— Monitor (M) Will watch the activities being performed or receive the products so that they can be
aware of the VV&A status.

— Approve (AP) Responsible for approving the products from the VV&A activities.

The following heuristics were used to develop Table 2:

— Federation-related (non VV&A) activities are led or performed by the Federation Manager or
Federation Developer.

— Verification activities may be led or performed by the Federation Developer and assisted by the
V&V Agent; or led and performed by the V&V Agent, if needed.

— Validation activities are led or performed by the V&V Agent.
— Accreditation activities are led or performed by the Accreditation Agent.
— For “support” activities, the V&V Agent or the Accreditation Agent generally monitor or assist.

— For “contribute to” activities, the V&V Agent or the Accreditation Agent may either assist or
perform.
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Table 2— Roles and responsibilities

VV&A Overlay Phases and Activities Subject
L = Lead, P = Perform, AST = Assist, User/ Federation | Federation | V&V | Accreditation Matter
R = Review, M = Monitor, AP = Approve Sponsor Manager | Developer | Agent Agent Expert
Phase 1—Verify federation objectives
Activity 1.1 Support identifying User/Sponsor Needs AST,AP | L,P AST M AST AST
Activity 1.2 Plan accreditation activities R, AP AST AST L P AST
Activity 1.3 Support developing federation objectives AST,AP | L,P AST M AST AST
Activity 1.4 Contribute to verifying federation objectives | AP L P AST AST AST
Activity 1.5 Assemble federation referent AST, AP | M AST, P AST L, P AST
Activity 1.6 Define federation acceptability criteria AST,AP | M AST AST L,P AST
Activity 1.7 Plan V&V activities R AST, AP R L,P AST AST
Phase 2—V&YV federation conceptual model
Activity 2.1 Support developing federation scenarios AP L P AST M P, AST
Activity 2.2 Contribute to verifying federation scenarios M L,P AST M P, AST
Support developing federation conceptual
Activity 2.3 model AP L P AST M P, AST
Contribute to verifying federation
Activity 2.4 conceptual model M L,P AST M P, AST
Activity 2.5 Validate federation conceptual model AP M AST L,P M P, AST
Activity 2.6 Support developing federation requirements | AST, AP | L, P AST AST M AST
Contribute to verifying federation
Activity 2.7 requirements AP L P AST M AST
Phase 3—Verify federation design
Activity 3.1 Support selecting federates AP L P AST M AST
Activity 3.2 Support preparing federation design AP L P AST M AST
Activity 3.3 Contribute to verifying federation design M L,P AST M AST
Activity 3.4 Support preparing federation development AP L P AST AST AST

and execution plan
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Table 2—Roles and responsibilities (continued)

VV&A Overlay Phases and Activities Subject
L = Lead, P = Perform, AST = Assist, User/ Federation | Federation V&V Accreditation Matter
R = Review, M = Monitor, AP = Approve Sponsor Manager | Developer | Agent Agent Expert
Phase 4—Verify federation development products
Activity 4.1 Support developing FOM L, AP P AST M AST
Activity 4.2 Contribute to verifying FOM AST L,P AST M AST
Activity 4.3 Support establishing federation agreements | AP L,P AST AST M AST
Contribute to verifying federation
Activity 4.4 agreements L P AST M AST
Activity 4.5 Support implementing federate designs L P AST M AST
Support implementing federation
Activity 4.6 infrastructure AST L P AST M
Contribute to verifying federation
Activity 4.7 infrastructure M L,P AST M
Activity 4.8 Verify and validate federation data sets AP M P L,P M P, AST
Phase 5—Validate and accept federation
Activity 5.1 Support planning federation execution AST LP AST AST M AST
Activity 5.2 Support integrating federation L P AST M AST
Contribute to verifying integrated
Activity 5.3 federation M L,P AST M AST
Activity 5.4 Support testing federation M L P AST M AST
Activity 5.5 Validate integrated federation results M AST LP M P, AST
Activity 5.6 Perform acceptance assessment AP M AST AST L, P P, AST
Phase 6—Verify and validate federation output
Activity 6.1 Support executing federation P,M L P, AST AST M P, AST
Activity 6.2 Contribute to verifying raw executionand | P, M L P, AST AST M P, AST
derived output
Activity 6.3 Validate federation output AP AST AST L,P AST P, AST
Phase 7—Consolidate federation VV&A products
Activity 7.1 Support analyzing data L,P AST AST AST M P, AST
Prepare federation VV&A products for
Activity 7.2 reuse AP M AST P L, P
9
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5. Overlay assumptions and tailoring

5.1 Assumptions

The following assumptions were made during development of the VV&A Overlay to scope the
responsibilities of the VV&A Team. They have been arranged loosely in logical, not priority, order.

— The Federation Development Team will follow the FEDEP in their development and execution of
their federation.

— Coordination and cooperation occurs between the VV&A Team and the Federation Development
Team as an essential part of VV&A implementation.

— The Federation Development Team leads and performs federation verification activities.
— The VV&A Team leads and performs federation validation activities.

— The VV&A Team will consider federate V&V information and use histories in the federation
VV&A processes.

— The VV&A Team is not responsible for validating or verifying the individual federates, although
they do rely upon the products of these activities and may request or perform verification and
validation to gain the information they need for federation VV&A.

— The VV&A Team will have timely access to the information they require.

— The User/Sponsor will agree that a finite set of observable or measurable acceptability criteria will
be used to judge federation acceptability for an intended use.

— The VV&A processes may be executed iteratively throughout the federation development and
execution process.

— All federations will be subject to an acceptance process that may or may not include accreditation.

— If needed, accreditation of the federation can occur anywhere from Activity 5.5 through Activity
7.1.

— The federation VV&A processes described in this overlay will be tailored to meet the needs of the
individual applications.

5.2 Tailoring

The VV&A activities described in this document, while being generally applicable to most HLA
federations, are intended to be tailored to meet the needs of each individual application. Every federation
application is unique. The extent to which these VV&A processes can be performed for a given federation
application will depend on a number of factors, including the quality of the requirements information and
the resources allocated to the VV&A Team. The recommended practices provided in this document should
be used as a starting point for developing the specific approach to federation VV&A needed to support the
intended use.

The following are some perspectives on tailoring the VV&A processes to best fit the circumstances of each
individual application:

— Tailoring is driven by risk and resource constraints (e.g., available information, budget, skills, and
time).
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— Quantifying risk and the tolerance for those risks are factors that drive tailoring decisions.

— The correctness and completeness of the federation VV&A products can reduce the risk incurred
by using the federation results (i.c., use risk).

— The absence of certain information input to the VV&A processes will limit the quality of the
content of the VV&A products.

— Tailoring decisions have an impact upon use risk and the resources required, and this impact
should be understood and documented.

— The VV&A processes should influence test plans and leverage testing and data collection tasks
and describe this in the Federation Accreditation Plan and V&V Plan.

— Tailoring should adhere to policies, standards, or guidelines that may be relevant to the intended
use.

— Tailoring may be done at any time in the federation VV&A processes.

6. VV&A Overlay model: top-level view

As in the FEDEP, one of the design goals identified during the development of this VV&A Overlay was to
define a highly flexible process. This facilitates tailoring the VV&A activities defined in this overlay as the
user needs and resource constraints demand. The actual application of VV&A techniques to support the
development of a federation could vary significantly within or across different intended uses. However, the
VV&A phases that correspond to the FEDEP steps establish a foundation for applying VV&A within the
FEDEP. Figure 1 illustrates each of the FEDEP steps together with the corresponding VV&A Overlay
phases.

Diefi e Perform Dezign Dl op Flan, Exmcite Aral yze
Federation Conceptual Federstion Federation ritegrate Federation Cata &
Objectives Bralysis & Test & Prepare Evalimte

Faderation Outpts Resuts
[y 3 ] F L F [y

L ¥ | i
FEDEP INFORMATION & PRODUCTS

l [ f 3 3 4 B
¥ ¥ 3 1 T

erify WL erify werif alidate & W Corsolidate
Federation Federation Federstion Federation Bocept Federation Federation
Objectives Conceptual Dezign Devel oprnent Faderation Ot putt WD
™ Mod [T ™ Products | ™ ™ Products
[Priase 1 | | Friase 2 | [Prae s | [Prase 4| [Priase s | [Prases | [Prase 7|

VWE&A Overlay to the FEDEP
Figure 1—Top-level view of the VV&A Overlay to the FEDEP

The purpose for each of the overlay phases is summarized as follows:

— Phase 1: Verify Federation Objectives—The VV&A Team works as part of the Federation
Development Team to define a set of Federation Objectives and verify the completeness,
consistency, and correctness of those objectives with the User/Sponsor. The VV&A Team also
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assembles the Federation Referent, defines the Federation Acceptability Criteria, and formulates
the initial Federation Accreditation Plan and V&V Plan at this time.

— Phase 2: V&V Federation Conceptual Model—The VV&A Team supports the Federation
Development Team in developing the Federation Scenarios, Federation Conceptual Model, and
Federation Requirements. They also contribute to verifying these products and are responsible for
validating the Federation Conceptual Model.

— Phase 3: Verify Federation Design—The VV&A Team supports selecting the federates and
preparing the Federation Design. They also contribute to verifying the Federation Design and
provide an updated Federation Accreditation Plan and V&V Plan for inclusion into the Federation
Development and Execution Plan.

— Phase 4: Verify Federation Development Products—The VV&A Team supports developing the
FOM, establishing the Federation Agreements, and implementing the Federation Infrastructure.
They also contribute to verifying the FOM, Federation Agreements, and Federation Infrastructure.
They provide any support needed to verify and validate the federate implementations and collect
the information from these V&V processes. Finally, they verify and validate the data sets needed
for federation execution.

— Phase 5: Validate and Accept Federation—The VV&A Team supports the Federation
Development Team in planning the federation execution, integrating the federation, and testing the
federation. They also contribute to verifying the integrated federation. They have primary
responsibility for validating the results produced by the integrated federation and developing the
federation acceptance/accreditation recommendations from the collected V&V evidence.

— Phase 6: V&V Federation Output—The VV&A Team supports executing the federation when
needed and contributes to verifying the raw execution and derived output produced from these
executions. They then validate the federation output when needed.

— Phase 7: Consolidate Federation VV&A Products—The VV&A Team supports analyzing the
federation output when needed and collects and assembles the products from the preceding VV&A
activities into a consolidated package to support future reuse.

The seven phases in this overlay parallel the seven steps in the FEDEP. As in the FEDEP, this overlay
decomposes each of the VV&A phases into a set of interrelated lower-level activities and supporting
information resources.

7. VV&A Overlay model: detailed view

The VV&A Overlay describes a high-level framework for the verifying, validating, and accepting HLA
federations. The intent of the VV&A Overlay is to specify a recommended practice that details the VV&A
phases that correspond to, support, and augment the FEDEP steps. Federation stakeholders can leverage
this overlay to achieve the specific needs associated with their intended use.

Figure 2 provides a detailed view of the VV&A Overlay and its interactions with the FEDEP at equivalent
levels of abstraction. This view illustrates the flow of VV&A activities, information, and products across
the seven process phases identified in Figure 1. Figure 2 depicts the FEDEP steps, the VV&A phases, and
the VV&A information shared between these steps and phases.
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Figure 2—Detailed view of the VV&A Overlay to the FEDEP

Subclauses 7.1 through 7.7 describe the lower-level activities associated with each of the seven major
VV&A phases associated with the FEDEP’s seven steps. Figure 3 identifies the individual activities that
compose each of these VV&A phases. Each activity description includes the information required, the
component tasks, and the information produced for that activity. As in the FEDEP, this overlay assumes
that once a product has been created, it will be available for all subsequent activities; even though the
product may not be identified as an input in the activity description.
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Figure 3—Activities associated with each VV&A Overlay phase

Although many of the activities represented in this overlay diagram appear highly sequential, the intention
is not to suggest a strict waterfall approach to VV&A. Rather, this process illustration is simply intended to
highlight the major VV&A activities that occur during federation development and execution and
approximately when such activities are first initiated relative to other VV&A or FEDEP activities. The
activities described in this recommended practice are intended to be tailored to meet the needs of each
individual application. The guidance provided in this recommended practice should be used as a starting
point for developing the specific approach to VV&A associated with federation development and execution
for the intended use.

7.1 Phase 1—Verify federation objectives

The purpose of Phase 1 of the VV&A Overlay is to define the scope of the VV&A effort and establish a
stable foundation for establishing a federation’s validity. This requires the VV&A Team to understand the
Federation Objectives, the risk that the User/Sponsor can tolerate in their intended use of the federation’s
output, the nature of the Federation Referent, the information needed to define realistic and observable
Federation Acceptability Criteria, and the resources required to support the subsequent VV&A activities.
This phase should result in a set of verified Federation Objectives and a Federation Referent and Federation
Acceptability Criteria that adequately represent those objectives.
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Figure 4 illustrates the key activities in this phase of the overlay. These activities support the Federation
Development Team in identifying, clearly describing, and documenting the problem that the federation
addresses. Understanding what the User/Sponsor really needs the federation to accomplish is essential to
the development and VV&A of the federation. A clear, consistent, and complete yet concise User/Sponsor
Needs statement will aid the VV&A Team in understanding and assessing the federation objectives,
requirements, development plans, and other products resulting from exercising the FEDEP. For example,
the User/Sponsor Needs statement should include such information as high-level descriptions of the critical
systems of interest, initial estimates of fidelity requirements, key scenario events, and output data
requirements. These insights are important for early VV&A planning.
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Figure 4—Verify federation objectives (Phase 1) activity diagram

7.1.1 Activity 1.1—Support identifying User/Sponsor Needs

This activity assists the Federation Development Team in identifying, clearly describing, and documenting
the problem that the federation addresses. Understanding what the User/Sponsor really wants the federation
to accomplish is essential to the development and VV&A of the federation.

The Federation Development Team should ensure that the user’s representational needs (i.e., what the
federation needs to represent and how correct those representations need to be) are captured and understood
in the course of this activity. In addition, the impact of federation use should be assessed and the
User/Sponsor tolerances to risk should be estimated. As part of this assessment, the VV&A Team should
identify, quantify using consistent units, and rank the User/Sponsor perceptions of the impact of the
federation producing incorrect results The VV&A Team should assemble the information on the impacts
and risks of using a federation into the Federation Use Impact Assessment.
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The process of identifying User/Sponsor Needs will provide insight into how correct the federation needs to
be and how much detail the referent needs to provide. This information will help to identify the Federation
Referent. The VV&A Team should also assess the credibility of any existing domain descriptions
recommended by the User/Sponsor.

Finally, as part of the corresponding FEDEP activity the Federation Development Team begins to identify
the resources that will be available to support the federation (e.g., personnel, tools, and facilities) as well as
any known constraints that may affect how the federation is developed (e.g., required federation
participants, due dates, site and federation management requirements, and security requirements). The
VV&A Team can supply information to support this task. For example, they might have input to the
selection of particular tools or facilities that would benefit both development and V&V activities.

7.1.1.1 Information required
The information recommended for this activity includes the following:

— Opverall plans (from the User/Sponsor’s perspective)
— Existing domain descriptions
— Information on available resources

— User/Sponsor Needs input including program objectives

7.1.1.2 Functions (tasks)
The functions recommended for this activity include the following:

— Support analysis of the program objectives to identify the specific purpose and objective(s) that
motivate development and execution of a federation

— Support identifying the available resources and known development and execution constraints, as
appropriate

— Assess the User/Sponsor’s belief in the correctness and completeness of the existing domain
descriptions

— Identify, quantify using consistent units, where possible, and rank the User/Sponsor perceptions of
the impact of using the federation

— Determine the User/Sponsor tolerances for risk of incurring the impacts of the federation
producing incorrect results for their intended uses

— Assemble the information on the impacts and risks of using a federation into the Federation Use
Impact Assessment

— Support documentation of the User/Sponsor Needs
7.1.1.3 Information produced

The recommended information produced from this activity includes the following:

— Input to the detailed User/Sponsor Needs (e.g., analysis results and revision suggestions)
— Input to the available resources and known development and execution constraints

— Assessment of the correctness and completeness of the existing domain descriptions

— Federation Use Impact Assessment
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7.1.2 Activity 1.2—Plan accreditation activities

This activity focuses on planning the federation accreditation activities. The resulting plan identifies the
information required to support an acceptance decision and the tasks needed to develop that information.
The Federation Accreditation Plan is necessary for planning the V&V activities, guiding the accreditation
process, and building the Federation Development and Execution Plan.

An acceptance decision (i.e., a decision to use a federation’s results to serve an intended use) precedes
federation use. A formal accreditation decision follows when required. The accreditation activities, and the
planning for them, support either formal accreditation or informal acceptance.

This activity analyzes the User/Sponsor Needs and the Federation Use Impact Assessment, as well as other
information, to determine the needed accreditation tasks then organizes those tasks into an executable
sequence. For example, the accreditation tasks might include formulating the acceptability criteria,
constructing the referent, performing a risk assessment, and developing the federation
acceptance/accreditation recommendations. The Federation Accreditation Plan also identifies the
information that the V&V activities should produce. Finally, the accreditation tasks are arranged into a
schedule and estimates of the resources needed to perform the accreditation are made.

This activity assumes that the User/Sponsor understands and has expressed their perspective on what they
need for the federation to do, how correct it needs to be, and the process they intend to use to identify and
assign resources to the accreditation and V&V processes. It also assumes that the User/Sponsor understands
the impact and risk of applying the federation to their intended use.

7.1.2.1 Information required
The information recommended for this activity includes the following:

— User/Sponsor Needs

— Opverall plans (from the User/Sponsor’s perspective)

— Federation Use Impact Assessment

— Available resources and known development and execution constraints

— User/Sponsor input on the credibility expected of the federation

7.1.2.2 Functions (tasks)
The functions recommended for this activity include the following:

— Derive and prioritize the acceptance/accreditation objectives considering the User/Sponsor
expectations, overall User/Sponsor’s plans, User/Sponsor Needs, known resource constraints, and
Federation Use Impact Assessment

— Identify the specific tasks needed to achieve each acceptance/accreditation objective

— Determine the information dependencies between each acceptance/accreditation tasks and
organize the execution of these tasks based upon those dependencies

— Identify the specific V&V information needed to support the federation’s acceptance/accreditation

— Determine the dependencies between the accreditation information needs and organize those needs
accordingly

— Devise a preliminary schedule within which to execute the acceptance/accreditation tasks in the
proper order
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— Estimate the resources (e.g., time, funding, personnel, tools, federation development products, and
information) required to perform each V&V task

— Document an initial version of the Federation Accreditation Plan

7.1.2.3 Information produced
The recommended information produced from this activity includes the following:

— Initial Federation Accreditation Plan

7.1.3 Activity 1.3—Support developing federation objectives

This activity supports developing the Federation Objectives. The Federation Objectives serve as a
foundation for generating Federation Requirements (i.e., translating high-level User/Sponsor expectations
into more concrete, measurable federation goals).

This activity requires close collaboration between the federation User/Sponsor and the Federation
Development Team, including the VV&A Team, to ensure that the original needs are properly analyzed
and correctly interpreted and that the resulting objectives completely capture the nuances of the intended
use.

The VV&A Team actively supports the following FEDEP tasks:
— Analyzing sponsor needs with an emphasis upon those needs that have implications for the
federation’s representations

— Assessing federation feasibility and risk with the insight gained from the Federation Use Impact
Assessment

— Documenting Federation Objectives
— Defining and documenting the initial Federation Development and Execution Plan

— Identifying the initial tools to support federation development that also support the VV&A
activities

— User/Sponsor review of the Federation Objectives and reconciling differences

In addition, the VV&A Team should determine their impact upon the test, configuration management,
security, and quality assurance plans, and provide input to those plans to reflect those impacts. For
example, the V&V activities should collaborate closely with the testing efforts in order to leverage the
testing activities for results validation. The VV&A Team should work with the testing team to ensure that
the federation testing will generate the data necessary to support V&V activities. Similar cooperation is
needed between the VV&A efforts and those for configuration management and quality assurance.
Measures to assure the security of the federation and its information can impact the representational
capabilities of the federation. The VV&A Team should review the security plans to ensure that the
Federation Development Team is aware of any representational impacts of the planned security measures.

7.1.3.1 Information required
The information recommended for this activity includes the following:
— User/Sponsor Needs

— Existing domain descriptions
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— Federation Use Impact Assessment
— Initial Federation Accreditation Plan

— Initial plans from the other Federation Development Team members (e.g., security, configuration
management, and testing)

— Information on the resources available for the federation VV&A activities

7.1.3.2 Functions (tasks)
The functions recommended for this activity include the following:
— Support analyzing the User/Sponsor Needs and deriving the Federation Objectives from those

needs, particularly the representational objectives

— Support assessing the federation feasibility and risk, particularly the risk associated with the
federation’s use

— Support defining, prioritizing, and documenting the Federation Objectives

— Support defining and documenting the initial Federation Development and Execution Plan,
particularly those aspects involving, affecting or affected by the VV&A activities

— Support identifying the potential tools to support federation design, development, and execution
that also support the VV&A activities

— Determine and generate input to the test, configuration management, security, and quality
assurance planning documents

— Support the User/Sponsor review of the Federation Objectives and reconciling differences

7.1.3.3 Information produced
The recommended information produced from this activity includes the following:

— Input to the Federation Objectives

— Input to the federation risk assessment

— Input to the initial Federation Development and Execution Plan

— Input to the test, configuration management, security, and quality assurance planning documents

— Input to the initial federation design, development, and execution tool selection

7.1.4 Activity 1.4—Contribute to verifying federation objectives

This activity determines that the Federation Objectives correctly and adequately represent the User/Sponsor
Needs and may indicate the need for corrections or additions. An incomplete statement of Federation
Objectives impacts the ability to meet the User/Sponsor Needs, while overly broad Federation Objectives
could unnecessarily tax the available resources.

Verifying the completeness and consistency of the Federation Objectives, addressing both their content and
form, is essential to ensure that they provide a clear, solid, and unmistakable foundation for further
federation development and use. Further, documenting the traceability between the Federation Objectives
and the User/Sponsor Needs is essential to diagnosing any problems and making design and development
tradeoff decisions.
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The VV&A Team should approach verifying the Federation Objectives as an integral part of the Federation
Development Team. The Federation Development Team members can successfully share the burden of
verification in many different ways depending upon the specifics of the organizations involved, the
distribution of responsibilities within that team, and the nature of the Federation Objectives.

Regardless of who performs specific verification tasks, the tasks in this activity assume that the VV&A
Team has complete access to the results from all verification tasks as well as the Federation Objectives and
the User/Sponsor Needs, and can get clarifications from the User/Sponsor upon request.

7.1.4.1 Information required
The information recommended for this activity includes the following:

— User/Sponsor Needs

— Federation Objectives

7.1.4.2 Functions (tasks)
The functions recommended for this activity include the following:

— Check the Federation Objectives for internal consistency and completeness

— Verify the Federation Objectives against the User/Sponsor Needs and provide feedback on the
results of that consistency check

— Contribute to documenting the Federation Objectives verification results

— Contribute to documenting the traceability between the Federation Objectives and the
User/Sponsor Needs

7.1.4.3 Information produced
The recommended information produced from this activity includes the following:

— Federation Objectives verification results

— Information describing the traceability between the Federation Objectives and the User/Sponsor
Needs

7.1.5 Activity 1.5—Assemble federation referent

This activity assembles the referent that serves as the basis for assessing the correctness of the federation’s
representation. Referent knowledge can come from direct observations of the represented phenomena,
validated theory describing the phenomena, validated simulations representing the phenomena, subject
matter expert knowledge of the phenomena, and combinations of information from these different sources.
In addition, it may come from several independent sources of the same type. The content of the Federation
Referent depends upon the intended use of the federation and the contributing federate representations.
Further, the Federation Referent need only cover those areas where one needs to judge the representation’s
correctness. The Federation Objectives can provide the information needed to tailor the referent’s scope.

The tasks in this activity represent the effort required to:

— Collect the information from the different referent sources

— Combine that information into a single consistent referent for the entire federation’s representation
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Collecting the referent information includes defining the referent’s scope of coverage, identifying credible
sources, and acquiring the information from which the referent will be constructed. Information describing
the same phenomena may need to be combined into a consistent description. That process involves
selecting the combination or fusion techniques, actually exercising those techniques on the contributing
information, and estimating the uncertainties associated with the integrated referent.

Federation Referents may be assembled from the referents used for the individual federates or some
combination of information from federate referents and from external sources, then tailored to suit the
scope defined by the Federation Objectives. When collecting referent information, descriptions of the
uncertainties associated with that information should be collected at the same time where available. If not
available, then those uncertainties should be estimated where possible.

Above all, the Federation Referent should be credible to the User/Sponsor because they should be confident
that the federation has sufficient correctness to serve their intended use. This constraint implies that the
User/Sponsor should trust the correctness and completeness of the referent information sources, the
techniques used to fuse that information into a single referent, and the people applying those fusion
techniques. Often the User/Sponsor will have a specific referent source in mind (e.g., existing domain
descriptions, training documents, and legacy simulations). The VV&A Team needs to recognize these
preferences and gain access to these sources to support Federation Referent construction.

7.1.5.1 Information required
The information recommended for this activity includes the following:

— Verified Federation Objectives

— User/Sponsor Needs

— User/Sponsor suggestions for credible referent sources
— Federation Use Impact Assessment

— Initial Federation Accreditation Plan

— Existing domain descriptions

— Referents used for past federations with similar objectives

7.1.5.2 Functions (tasks)
The functions recommended for this activity include the following:

— Identify the referent needs from the Federation Objectives

— Select credible referent information sources

— Acquire referent information from the selected sources

— Choose referent information fusion techniques where needed

— Combine referent information from multiple sources into a coherent referent

— Estimate the error characteristics of the integrated Federation Referent, where possible

— Estimate the uncertainties associated with the errors in the Federation Referent, where possible

— Document the Federation Referent description

21
Copyright © 2007 IEEE. All rights reserved.



IEEE Std 1516.4-2007
IEEE Recommended Practice for Verification, Validation, and Accreditation of a Federation—An Overlay to the High Level
Architecture Federation Development and Execution Process

7.1.5.3 Information produced
The recommended information produced from this activity includes the following:

— Federation Referent

7.1.6 Activity 1.6—Define federation acceptability criteria

Defining the Federation Acceptability Criteria should clearly and unmistakably outline the scope of the
VV&A effort and establish a stable foundation for assessing a federation’s validity. Federation
Acceptability Criteria are derived from the Federation Objectives and are measurable criteria that explicitly
define the limits of federation validity.

The Federation Acceptability Criteria should be necessary and sufficient to assess the federation’s validity

and acceptability for the intended use. They should be chosen so that passing all of them implies fitness for

the intended use and failing any one of them requires the placing of limitations on the original intended use.

While a general set of Federation Acceptability Criteria addresses a wide range of federation capabilities,

those of primary interest to the VV&A team define the representational aspects of the federation, including
— Output data (including visual and audio presentations) that the federation should generate

— Input data that the federation needs to accept, the ranges of values of those inputs over which the
federation needs to generate valid output, and the errors in that input (defined against the referent)
that the federation needs to tolerate while still generating valid output

— Entities, the properties that represent the state of those entities, and the relationships between those
entity properties that the federation needs to represent to generate valid output when provided
sufficient input data

— Required parameters that can be controlled and varied during federation execution, including man-
machine-interaction

— Minimum confidence required that each acceptability criterion has been met

This activity assumes that the User/Sponsor or their representative reviews the Federation Acceptability
Criteria for completeness and correctness. The VV&A Team will likely define the Federation Acceptability
Criteria iteratively, beginning with preliminary criteria then refining these as they gain more information
through the federation development process. This activity produces an initial set of criteria that later
activities will refine and extend.

7.1.6.1 Information required
The information recommended for this activity includes the following:

— Verified Federation Objectives

— Federation Referent

— Initial Federation Accreditation Plan
— User/Sponsor Needs

— Federation Use Impact Assessment

— Relevant measures of effectiveness and measures of performance related to the required
representational capabilities
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7.1.6.2 Functions (tasks)
The functions recommended for this activity include the following:
— Derive and verify appropriate acceptability criteria from the User/Sponsor Needs, the Federation
Objectives, and the Federation Referent
— Verify the internal consistency and completeness of the resulting acceptability criteria set

— Verify the completeness and correctness of the Federation Acceptability Criteria with the
User/Sponsor Needs and Federation Objectives

— Verify the consistency of the acceptability criteria with the User/Sponsor’s intent

— Contribute to documenting the traceability between the Federation Acceptability Criteria and the
Federation Objectives

— Document the Federation Acceptability Criteria

7.1.6.3 Information produced
The recommended information produced from this activity includes the following:

— Initial Federation Acceptability Criteria

— Information describing the traceability between the Federation Acceptability Criteria and the
Federation Objectives

7.1.7 Activity 1.7—Plan V&V activities

This activity plans the V&V effort to support the federation acceptance/accreditation recommendations.
The Federation Acceptability Criteria scope this plan. Failure to carefully review the information to support
this planning will place the successful completion of the V&V process at risk.

This activity involves identifying the V&V objectives from the accreditation information needs defined in
the Federation Accreditation Plan and the Federation Acceptability Criteria, prioritizing those objectives,
placing them in perspective with the User/Sponsor Needs (including the correctness required for the
intended use), determining the specific tasks needed to achieve those objectives, and assigning resources to
complete those tasks. Examples of these tasks include validating the conceptual model, verifying the
Federation Object Model, and validating the federation results.

The VV&A Team needs to understand the Federation Objectives, the risk that the User/Sponsor can
tolerate in their intended use of the federation’s output, the information that the acceptance/accreditation
process needs from the V&V process, and the planned resources available to support the V&V activities. If
the VV&A Team believes more resources are required to perform the tasks, then they should make the
Federation Manager or User/Sponsor aware of that need.

This activity will produce an initial V&V Plan that can then be refined as the VV&A Team gains
information through the federation development process.

7.1.7.1 Information required
The information recommended for this activity includes the following:

— Initial Federation Accreditation Plan

— Initial Federation Acceptability Criteria
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— Verified Federation Objectives

— User/Sponsor Needs

— User/Sponsor input as to the credibility expected of the federation
— Opverall plans (from the User/Sponsor’s perspective)

— Initial Federation Development and Execution Plan

— Initial plans from the other Federation Development Team members (e.g., security, configuration
management, and testing)

— Federation Use Impact Assessment

— Auvailable resources and known development and execution constraints

7.1.7.2 Functions (tasks)
The functions recommended for this activity include the following:

— Derive and prioritize V&V objectives from the acceptance/accreditation information needs, known
resource constraints, Federation Use Impact Assessment, Federation Accreditation Plan, and other
FEDEP planning documents

— Identify the specific tasks needed to achieve each V&V objective based on the most appropriate
and cost-effective methods, tools, and techniques

— Determine the information dependencies between each V&V task and organize the execution of
these tasks based upon those dependencies

— Devise a preliminary schedule within which to execute the V&V tasks in the proper order

— Estimate the resources (e.g., time, funding, personnel, tools, federation development products, and
information) required to perform each V&V task

— Identify candidate V&V tools

— Document the initial Federation V&V Plan based on the results of tasks above

7.1.7.3 Information produced
The recommended information produced from this activity includes the following:

— Initial Federation V&V Plan

7.2 Phase 2—Verify and validate federation conceptual model

The primary purpose of Phase 2 of the VV&A Overlay is to verify and validate the Federation Conceptual
Model. The VV&A Team also supports developing and contributes to verifying the Federation Scenarios,
Federation Conceptual Model, and Federation Requirements. These activities contribute to ensuring that a
federation built to meet the Federation Requirements can fully realize the representational capabilities
described in the validated Federation Conceptual Model and enables it to execute the Federation Scenarios.

Development and verification of the Federation Scenarios and Federation Conceptual Model may be done
in parallel and iteratively. Once this iteration process has produced a stable Federation Conceptual Model,
the VV&A Team can validate it.
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Figure 5 illustrates the key activities in this phase of the VV&A Overlay. The subclauses 7.2.1 through
7.2.7 that follow describe each of these activities.
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Figure 5—V&V federation conceptual model (Phase 2) activity diagram

7.2.1 Activity 2.1—Support developing federation scenarios

This activity supports producing a functional specification of the envisioned federation scenario. A
Federation Scenario serves as a bounding mechanism on the scope of conceptual modeling activities. At a
minimum, the Federation Scenario defines the initial and termination conditions for the federation
execution in terms of the federation’s representations.

A Federation Scenario should describe the types and numbers of major entities that should be represented
in a federation; functional descriptions of their capabilities, behaviors, and relationships over time; and the
relevant environmental conditions that influence the simulated entities.

The VV&A Team should ensure that the Federation Scenarios adequately meet the verified Federation
Objectives and are credible to the User/Sponsor. To do this the VV&A Team should determine whether the
proposed scenario development standards, tools, and techniques are suitable to support scenario verification
activities. Related tasks for the VV&A Team would be to locate and collect V&V histories of the candidate
scenarios, as well as to locate and collect information describing the pedigree of the existing domain
descriptions. The VV&A supports the Federation Development Team in vignette definition.
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This activity assumes that the VV&A Team has adequate access to the information supporting Federation
Scenario development (e.g., authoritative data sources) to assess scenario credibility. This activity also
assumes iterative interaction between the development of the Federation Scenario and the Federation
Conceptual Model.

7.2.1.1 Information required
The information recommended for this activity includes the following:

— Verified Federation Objectives
— Existing scenarios
— Federation Conceptual Model

— Existing domain descriptions

7.2.1.2 Functions (tasks)
The functions recommended for this activity include the following:
— Determine the suitability of the planned scenario development standards, tools, and techniques to
support scenario validation activities
— Locate and collect V&V histories of the candidate scenarios

— Evaluate the appropriateness of the existing scenario resources for achieving the Federation
Objectives

— Locate and collect information describing the pedigree of the existing domain descriptions

— Contribute to validating the Federation Scenarios against the Federation Acceptability Criteria and
the Federation Referent, as needed

— Evaluate the correctness, completeness, and applicability of the domain descriptions for achieving
the Federation Objectives

— Support defining one or more representative vignettes of federation events that, once executed,
will produce the data necessary to achieve Federation Objectives

7.2.1.3 Information produced
The recommended information produced from this activity includes the following:

— Input to the Federation Scenarios

7.2.2 Activity 2.2—Contribute to verifying federation scenarios

The primary goals for verifying the Federation Scenarios are to demonstrate that they fully cover the
verified Federation Objectives and, if required, to indicate the need for any corrective actions. The
Federation Scenarios outline the simulation executions and if they do not fully cover the intended use then
achieving the Federation Objectives could be endangered.

This activity should verify the internal consistency and completeness of the Federation Scenarios; ensure
that they are clearly, completely, and correctly documented; and make certain that they are traceable back
to the Federation Objectives. Like the Federation Objectives, documenting the traceability of the Federation
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Scenarios links them to User/Sponsor Needs through the Federation Objectives. This traceability
contributes to diagnosing any problems and making design and development tradeoff decisions.

Also as with the Federation Objectives, the VV&A Team should approach verifying the Federation
Scenarios as an integral part of the Federation Development Team and expect to share the burden of
verification in one of many different ways depending upon the specifics of the organizations involved, the
distribution of responsibilities within that team, and the nature of the Federation Objectives.

Regardless of who performs specific verification tasks, this activity assumes that the VV&A Team has
complete access to the results from all verification tasks as well as the Federation Scenarios. This activity
also assumes that Federation Scenarios and Federation Conceptual Model are developed in concert over
several iterations. Verification of the Federation Scenarios may also occur iteratively.

7.2.2.1 Information required
The information recommended for this activity includes the following:

— Verified Federation Objectives
— Federation Scenarios

— Federation V&V Plan

7.2.2.2 Functions (tasks)
The functions recommended for this activity include the following:

— Verify the internal consistency and completeness of the Federation Scenarios
— Verify the consistency of the Federation Scenarios with the Federation Objectives
— Contribute to documenting the Federation Scenarios verification results

— Contribute to documenting the traceability between the Federation Scenarios and the Federation
Objectives

7.2.2.3 Information produced
The recommended information produced from this activity includes the following:

— Federation Scenarios verification results

— Information describing the traceability between the Federation Scenarios and the Federation
Objectives

7.2.3 Activity 2.3—Support developing federation conceptual model

This activity supports producing a Federation Conceptual Model. The Federation Conceptual Model is a
conceptual representation of the intended problem space based upon the Federation Development Team’s
interpretation of the verified Federation Objectives. A Federation Conceptual Model provides an
implementation-independent representation that serves as a vehicle for transforming Federation Objectives
into functional and behavioral descriptions for system and software designers. The model also provides a
crucial traceability link between the Federation Objectives and the Federation Design implementation.

The Federation Development Team, with input from the VV&A Team, has the discretion to choose the
presentation style most useful for describing the entities and actions that need to be included in the
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federation in order to achieve all Federation Objectives. A Federation Conceptual Model needs to be
carefully evaluated before continuing to the succeeding stages of federation development. At a minimum,
the User/Sponsor should review key processes and events to ensure the adequacy of the conceptual
representation.

The VV&A Team participates as part of the Federation Development Team from the initial specification of
the Federation Conceptual Model through its evolution during subsequent federation development steps.
They can assist Federation Development Team to determine whether or not existing conceptual models or
domain descriptions should be used as the foundation for conceptual model construction based upon the
Federation Objectives. The VV&A Team can also contribute to establishing the credibility of the
Federation Conceptual Model by locating and collecting information describing the pedigrees of the
domain descriptions and by explicitly identifying the underlying assumptions and limitations of the
Federation Conceptual Model.

7.2.3.1 Information required
The information recommended for this activity includes the following:

— Verified Federation Objectives
— Existing domain descriptions
— Federation Scenarios

— Existing conceptual models

7.2.3.2 Functions (tasks)
The functions recommended for this activity include the following:

— Support choosing the technique and format for developing and documenting the Federation
Conceptual Model in order to better support V&V activities
— Evaluate the applicability of existing conceptual models to the Federation Objectives

— Locate and collect information describing the pedigree of the authoritative domain descriptions
used for conceptual model construction

— Evaluate the applicability of the domain descriptions to the Federation Objectives

— Contribute to identifying and documenting the assumptions and limitations associated with the
Federation Conceptual Model

7.2.3.3 Information produced
The recommended information produced from this activity includes the following:

— Input to the Federation Conceptual Model

— Input to documentation of the assumptions and limitations underlying the Federation Conceptual
Model

7.2.4 Activity 2.4—Contribute to verifying federation conceptual model

This activity verifies the internal consistency, completeness, and correctness of the Federation Conceptual
Model and its consistency with the verified Federation Objectives and the Federation Scenarios. This step
assures that the representations defined in the Federation Conceptual Model are internally sound and can

28
Copyright © 2007 IEEE. All rights reserved.



IEEE Std 1516.4-2007
IEEE Recommended Practice for Verification, Validation, and Accreditation of a Federation—An Overlay to the High Level
Architecture Federation Development and Execution Process

support the execution of the Federation Scenarios. This creates a firm foundation for conceptual model
validation and the derivation of the Federation Requirements.

This activity verifies that the Federation Conceptual Model contains the content defined in the FEDEP
(e.g., entity state and behavior representations) in the form specified by the Federation Development Team.
It also verifies the consistency of any diagrams depicting model structure and behavior, the correctness of
the unit transformations in any mathematical expressions, and the Federation Conceptual Model’s
consistency with the Federation Scenarios. This activity documents the traceability between the Federation
Conceptual Model and the Federation Scenarios and between the Federation Conceptual Model and the
Federation Objectives.

This activity assumes that the Federation Scenarios and the Federation Conceptual Model can be developed
in concert over several iterations. Verification of the Federation Conceptual Model may also be iterative.

As with the other verification activities, the VV&A Team should approach verifying the Federation
Conceptual Model as an integral part of the Federation Development Team. The Federation Development
Team members can successfully share the burden of verification in many different ways depending upon
the specifics of the organizations involved, the distribution of responsibilities within that team, and the
nature of the Federation Conceptual Model.

Regardless of who performs specific verification tasks, the tasks in this activity assume that the VV&A
Team has complete access to the results from all verification tasks and can get clarifications from the
User/Sponsor as needed.

7.2.4.1 Information required
The information recommended for this activity includes the following:

— Verified Federation Objectives
— Federation Scenarios

— Federation Conceptual Model
— Federation V&V Plan

7.2.4.2 Functions (tasks)

The functions recommended for this activity include the following:

— Verify the internal consistency and completeness of the Federation Conceptual Model
— Verify the consistency of the Federation Conceptual Model with the Federation Scenarios
— Contribute to documenting the Federation Conceptual Model verification results

— Contribute to documenting the traceability between the Federation Conceptual Model and the
Federation Objectives

7.2.4.3 Information produced
The recommended information produced from this activity includes the following:

— Federation Conceptual Model verification results
— Information describing the traceability between the Federation Conceptual Model and the

Federation Objectives
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7.2.5 Activity 2.5—Validate federation conceptual model

The Federation Conceptual Model provides the first meaningful insight into the federation’s validity. The
Federation Conceptual Model defines the representations upon which all subsequent activities build. All
succeeding verification activities contribute evidence to the validation of the federation by checking the
consistency of the Federation Development Team’s intermediate products (i.e., short of the functioning
integrated federation) against the validated conceptual model. None of those intermediate products can be
considered valid unless the Federation Conceptual Model is valid.

At minimum, the tasks of this activity assess the completeness of the federation’s representations, as
defined in the verified Federation Conceptual Model, against the Federation Acceptability Criteria. If the
Federation Conceptual Model contains sufficient detail then this activity also assesses its correctness
against the Federation Acceptability Criteria. Finally, this activity should result in the User/Sponsor’s
approval of the Federation Conceptual Model. This task improves the likely relevance of the resulting
federation to the User/Sponsor and contributes to the process of building federation credibility with those
users.

The extent to which the VV&A Team can perform the recommended conceptual model validation tasks
depends strongly upon the information contained in the Federation Objectives, the detail of the Federation
Acceptability Criteria, the detail in the Federation Conceptual Model, and the resource limitations of the
VV&A Team.

This activity assumes that the iteration within the “Perform Conceptual Analysis” step of the FEDEP has
stabilized and produced a fairly representative conceptual model. Some federation development efforts may
choose to perform iterative validation upon the Federation Conceptual Model while others may choose to
wait until the end. An iterative approach may tailor the validation tasks for each iteration except at the end.
This activity also assumes that the Federation Conceptual Model has been verified before being validated.

7.2.5.1 Information required
The information recommended for this activity includes the following:

— Verified Federation Conceptual Model
— Federation Acceptability Criteria
— Federation Referent

— Federation V&V Plan

7.2.5.2 Functions (tasks)
The functions recommended for this activity include the following:
— Evaluate the completeness of the Federation Conceptual Model against the Federation
Acceptability Criteria and Federation Referent and identify areas of incompleteness
— Estimate the error characteristics of the Federation Conceptual Model, where possible

— Evaluate the correctness of the Federation Conceptual Model against the Federation Acceptability
Criteria and Federation Referent and identify areas of incorrectness, where possible

— Document the Federation Conceptual Model validation results

— Support reviewing the contents of the Federation Conceptual Model with the User/Sponsor by
reviewing the Federation Conceptual Model contents and the assembled validation evidence with
them
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— Get the approval of the User/Sponsor for the validated Federation Conceptual Model

7.2.5.3 Information produced
The recommended information produced from this activity includes the following:

— Federation Conceptual Model validation results:

— Within the context of the Federation Referent, identification of the Federation Acceptability
Criteria that the Federation Conceptual Model

— Meets
— Does not meet

— Characterization of the representational errors that exceed the Federation Acceptability
Criteria limits, where possible

— User/Sponsor approval of the Federation Conceptual Model

7.2.6 Activity 2.6—Support developing federation requirements

This activity supports development of the Federation Requirements. The Federation Requirements are
based upon the verified Federation Objectives, the verified Federation Scenarios, and the validated
Federation Conceptual Model. This activity transforms the Federation Objectives into specific set of
detailed and testable Federation Requirements that provide the implementation-level information needed to
design and develop the federation. The VV&A Team should support the Federation Development Team to
ensure that the Federation Requirements are clear, unique, and testable.

In the course of developing the Federation Requirements, it may prove necessary to refine the Federation
Objectives. If so, the VV&A Team should determine the validity impacts of any modifications, revise the
Federation Acceptability Criteria as needed to maintain consistency with the revised Federation Objectives,
and gain User/Sponsor concurrence of any such revisions of the Federation Acceptability Criteria.

The VV&A Team actively participates, as part of the Federation Development Team, in the development
and documentation of all Federation Requirements. They also identify the validity implications of
requirements for the execution environment, time management, data distribution management, execution
management, federation performance, and security to ensure consistency between the resulting Federation
Requirements and the Federation Acceptability Criteria. The VV&A Team should contribute to deriving a
set of Federation Test Criteria from the Federation Requirements that efficiently determine whether the
federation meets the Federation Acceptability Criteria. They should also develop revisions and extensions
to the Federation Acceptability Criteria to maintain consistency with the Federation Requirements and
Federation Test Criteria.

7.2.6.1 Information required
The information recommended for this activity includes the following:

— Verified Federation Objectives

— Verified and validated Federation Conceptual Model
— Verified Federation Scenarios

— Federation Referent

— Initial Federation Acceptability Criteria
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7.2.6.2 Functions (tasks)
The functions recommended for this activity include the following:

— Support defining the Federation Requirements for the representational aspects of the federation
(i.e., those related to federation fidelity)

— Support defining the federation output requirements from the Federation Acceptability Criteria

— Analyze the requirements associated with the execution environment, time management, data
distribution management, execution management, federation performance, and security to
determine their impact on and consistency with the federation representational requirements

— Support ensuring that the Federation Requirements are clear, unique, and testable

— Contribute to deriving a set of Federation Test Criteria from the Federation Requirements that
efficiently determine whether the federation meets the Federation Acceptability Criteria

— Develop revisions and extensions to the Federation Acceptability Criteria to maintain consistency
with the Federation Requirements and Federation Test Criteria

— Support documenting all federation requirements

7.2.6.3 Information produced
The recommended information produced from this activity includes the following:

— Input to the Federation Requirements
— Input to the Federation Test Criteria

— Revised Federation Acceptability Criteria

7.2.7 Activity 2.7—Contribute to verifying federation requirements

This activity verifies the internal consistency, completeness, and correctness of the Federation
Requirements both internally and against the validated Federation Conceptual Model and verified
Federation Scenarios, and indicates the need for any corrective actions that might be necessary. This step
ensures that a federation built to meet the Federation Requirements fully realizes the representational
capabilities described in the validated Federation Conceptual Model and enables it to execute the
Federation Scenarios. Inadequate Federation Requirements can result in a federation that cannot meet the
Federation Objectives and unnecessary Federation Requirements needlessly increase the developmental
effort.

This activity includes ensuring that the Federation Requirements consistently, completely, and correctly
capture all technical requirements concerning hardware platforms, operating environments, infrastructure,
administration tools, and other components needed to realize a fully-functioning federation. This activity
also documents the traceability between the Federation Requirements and the Federation Conceptual Model
and Federation Scenarios.

This activity assumes that the Federation Requirements and Federation Conceptual Model may be
developed in concert over several iterations. Thus, verification of the Federation Requirements may also be
iterative.

As with the other verification activities, the VV&A Team should approach verifying the Federation
Requirements as an integral part of the Federation Development Team. Regardless of who verifies the
Federation Requirements, the tasks in this activity assume that the VV&A Team has complete access to all
verification results.
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7.2.7.1 Information required
The information recommended for this activity includes the following:

— Verified Federation Objectives
— Federation Requirements

— Federation Test Criteria

— Federation Acceptability Criteria
— Federation V&V Plan

7.2.7.2 Functions (tasks)
The functions recommended for this activity include the following:

— Verify the internal consistency and completeness of the Federation Requirements

— Verify the consistency, completeness, and correctness of the Federation Requirements with the
Federation Objectives and Federation Acceptability Criteria

— Verify the internal consistency and completeness of the Federation Test Criteria

— Verify the consistency, completeness, and correctness of the Federation Test Criteria with the
Federation Requirements

— Contribute to documenting the Federation Requirements and Federation Test Criteria verification
results

— Contribute to documenting the traceability between the Federation Requirements and the
Federation Conceptual Model, the Federation Scenarios, and the Federation Acceptability Criteria

— Contribute to documenting the traceability between the Federation Test Criteria and the Federation
Requirements

7.2.7.3 Information produced
The recommended information produced from this activity includes the following:

— Federation Requirements verification results
— Federation Test Criteria verification results

— Information describing the traceability between the Federation Requirements and the Federation
Objectives and Federation Acceptability Criteria

— Information describing the traceability between the Federation Test Criteria and the Federation
Requirements

7.3 Phase 3—Verify federation design

The purpose of Phase 3 of the VV&A Overlay is to support federation design. The VV&A Team supports
all of the activities in Step 3 of the FEDEP. They assist with evaluating the abilities of the candidate
federates to meet the Federation Acceptability Criteria, evaluate the effects of the federation design
decisions upon federation validity and update the Federation Accreditation Plan and V&V Plan. They also
contribute to verifying the Federation Design.
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Figure 6 illustrates the key activities in this phase of the VV&A Overlay. The subclauses 7.3.1 through
7.3.4 that follow describe each of these activities.
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Figure 6—Verify federation design (Phase 3) activity diagram

7.3.1 Activity 3.1—Support selecting federates

In this activity, the VV&A Team supports the Federation Development Team in determining the suitability
of individual simulation systems to become members of the federation being developed.

In order to select the most appropriate federates from the available candidates, federate selection criteria
need to be defined based upon the validated Federation Conceptual Model, verified Federation
Requirements, and the Federation Acceptability Criteria. These criteria should reflect the required
entities/objects and events that the federates need to represent to achieve the Federation Objectives. Each
candidate federate should be analyzed against these criteria to determine their ability to meet the Federation
Acceptability Criteria and the rational for those selected documented. The VV&A Team should assist the
Federation Development Team in defining these federate selection criteria and using them to analyze
candidate federates. In addition, if an existing federation is being considered for reuse in part or whole, the
VV&A Team should assist in developing and applying similar criteria.

For each candidate federate or federation selected, the VV&A Team needs to collect any available V&V
and use histories and evaluate them for quality and relevance to the Federation Acceptability Criteria. The
quality and utility of this historical information available can vary greatly. The VV&A Team should
evaluate the information made available and determine if additional V&V information is needed and
recommend those information requirements to the Federation Development Team.

This activity assumes that the VV&A Team can readily access the V&V histories of all of the candidate
federates as well as to the User/Sponsor to assess federate credibility.

7.3.1.1 Information required

The information recommended for this activity includes the following:
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— Federation Acceptability Criteria

— Verified Federation Objectives

— Verified Federation Requirements

— Federate documentation [including Simulation Object Models (SOMs)]
— List of federate candidates

— Federate candidate V&V use histories

7.3.1.2 Functions (tasks)
The functions recommended for this activity include the following:

— Support defining the criteria for federate selection from the Federation Acceptability Criteria

— Support determining if an existing reusable federation meets or partially meets the Federation
Requirements

— Collect the available V&V and use histories for each federate candidate

— Evaluate the quality and relevance of this historical information to the Federation Acceptability
Criteria

— Recommend additional V&V information requirements

— Support analyzing the ability of each federate candidate to meet the Federation Acceptability
Criteria

— Support documenting the rationale for federate selection

7.3.1.3 Information produced
The recommended information produced from this activity includes the following:

— Input to the criteria for federate selection
— Input to candidate federate selection and selection rationale

— Recommendations of additional V&V information requirements

7.3.2 Activity 3.2—Support preparing federation design

In this activity, the VV&A Team supports the Federation Development Team in preparing the Federation
Design. At this point, the responsibility to represent the entities and actions defined in the validated
Federation Conceptual Model and Federation Scenarios has been allocated to candidate federates. Analysis
of the selected federates is needed to identify those that can best provide the representational capabilities
defined in the Federation Conceptual Model. As this analysis depends on the documentation of each
candidate federate’s capabilities, this is when any limitations of that documentation and any impacts those
limitations might have on the design of the federation are determined. In addition, an assessment of
whether the set of selected federates provides the required representational capabilities should be
conducted. Federate modifications or the development of new federates may be required to realize the
capabilities needed to meet the verified Federation Objectives.

When designing the federation, the Federation Development Team may need to negotiate agreements on
assigned responsibilities or make various federation design decisions deemed appropriate based upon
investigations conducted. Such negotiations and trades may be required as technical issues such as time
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management, federation management, infrastructure design, runtime performance, and potential
implementation approaches are considered in the design process. It is important that the VV&A Team
ensure that these negotiations and design decisions are well documented and analyze them to determine the
impact they will have upon the overall validity of the federation’s representations.

The VV&A Team participates as part of the Federation Development Team in the federation design effort.
In addition, they support the design effort by identifying the limitations of the existing federate candidate
capabilities documentation and assessing the impact that those limitations will have on federation design
effort.

This activity assumes that the VV&A Team can readily access the sources documenting the federate
representational capabilities and all of the products from the federation design effort.

7.3.2.1 Information required
The information recommended for this activity includes the following:

— Federation Acceptability Criteria

— Verified and validated Federation Conceptual Model
— Verified Federation Scenarios

— Verified Federation Requirements

— Candidate federate documentation

— Federate candidate V&V & use histories

7.3.2.2 Functions (tasks)
The functions recommended for this activity include the following:

— Identify the limitations of the existing federate candidate capabilities documentation and assess the
impact that those limitations will have on federation design activities

— Support analyzing the selected federates and identifying those federates that best provide the
representational capabilities defined by the Federation Requirements and Federation Acceptability
Criteria

— Support allocating the representational capabilities defined by the Federation Conceptual Model
and Federation Scenarios to the selected federates and capture relevant information

— Determine the Federation Acceptability Criteria that each selected federate should support or
contribute to supporting

— Decompose any requirement or acceptability criterion to which multiple federates contribute into
requirements or acceptability criteria specific to the federate under consideration

— Contribute to determining if federate modifications or new federates are necessary
7.3.2.3 Information produced
The recommended information produced from this activity includes the following:

— Input to the Federation Design

— Suggestions for federate modifications or new federation development
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— Limitations of existing candidate federate documentation

— Assessment of the impact that inadequate federate documentation will have on federation validity
and subsequent validation activities

— Allocation of the Federation Acceptability Criteria to the individual federates

7.3.3 Activity 3.3—Contribute to verifying federation design

This activity verifies the Federation Design, both internally and against the validated Federation
Conceptual Model, to establish it as solid foundation for further federation development and, if required, to
indicate the need for corrective actions. An inadequate Federation Design may, at best, delay realizing the
federation and, at worst, lead to the development of a federation that cannot meet the verified Federation
Objectives.

Verifying the consistency, completeness, and correctness of the Federation Design internally and against
the Federation Conceptual Model is an integral part of the design effort. Design verification should ensure
that the Federation Design represents all of the entities, entity attributes, relationships (both static and
dynamic), behavioral and transformational aspects of the entities, and interactions between entities
described in the Federation Conceptual Model. It should also consider the mapping of those
representational features to the federates participating in the federation. Design verification may also
analyze the expected frequencies of inter-federate communication to ensure that infrastructure loading
conditions do not occur that can distort the federation’s representational capabilities and cause validity
problems.

As with the other verification activities, the VV&A Team should approach verifying the Federation Design
as an integral part of the Federation Development Team and share the responsibilities for design
verification as required by the specifics of the organizations involved and the delegations of responsibility
within the Federation Development Team. Regardless of who performs the design verification tasks, the
tasks in this activity assume that the VV&A Team has complete access to the design verification results.
This activity further assumes that any design errors found during verification are reported to the Federation
Development Team for timely and affordable correction.

7.3.3.1 Information required
The information recommended for this activity includes the following:

— Verified and validated Federation Conceptual Model
— Federation Design

— Federate documentation

— Federation Acceptability Criteria

— Federation V&V Plan

7.3.3.2 Functions (tasks)

The functions recommended for this activity include the following:

— Verify the mapping of the federate capabilities to the Federation Design
— Verify the internal consistency and completeness of the Federation Design

— Verify the consistency, completeness, and correctness of the Federation Design with the
Federation Conceptual Model
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— Verify that the Federation Design sufficiently satisfies the federation’s non-representational
requirements (e.g., latency, after action review requirements, and graphic user interface
requirements)

— Contribute to documenting the Federation Design verification results

— Contribute to documenting the traceability between the Federation Design and the Federation
Conceptual Model

7.3.3.3 Information produced
The recommended information produced from this activity includes the following:

— Federation Design verification results

— Information describing the traceability between the Federation Design and the Federation
Conceptual Model

7.3.4 Activity 3.4—Support preparing federation development and execution plan

This activity supports the Federation Development Team in preparing a coordinated plan to guide the
activities for developing, integrating, testing, and executing the federation. This plan includes the plans for
federation integration, test, and evaluation, configuration management, security, data collection,
management, analysis, quality assurance, accreditation, and V&V as well as supporting tools selection and
use. This planning activity will take place in concert with the development of the federation development
and testing schedules that identify detailed tasks and milestones. A coordinated Federation Development
and Execution Plan is essential to being able to successfully implement a federation that can achieve the
Federation Objectives. This integrated planning effort requires close collaboration between all of the
members of the Federation Development Team including the VV&A Team.

This coordinated set of plans covers areas critical to successful V&V of the federation. Therefore, the
VV&A Team should understand and contribute to all aspects of the coordinated plan where the federation’s
representations may be impacted. The VV&A Team should also examine the data collection, management,
and analysis plans to ensure that their documentation is complete and conforms to other existing plans. In
addition, the VV&A Team needs to develop a comprehensive results sampling strategy from the Federation
Acceptability Criteria, Federation Conceptual Model, Federation Scenarios, and Federation Test Plan, and
ensure that the test and evaluation and data collection plans adequately support this strategy. The VV&A
Team should also revise the Federation Accreditation Plan and V&V Plan to reflect any revisions to the
Federation Acceptability Criteria and to incorporate the results sampling strategy. Finally, the VV&A Team
should determine that the tools they require are part of the tool selection and management plan as well as to
ensure that the tools being considered for execution monitoring and control can support the V&V data
collection needs.

7.3.4.1 Information required
The information recommended for this activity includes the following:

— Initial Federation Development and Execution Plan
— Initial Federation Accreditation Plan and V&V Plan
— Federation Acceptability Criteria

— Federation Referent

— Verified and validated Federation Conceptual Model
— Verified Federation Design
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— Verified Federation Scenarios

— Federation Test Plan

— Verified Federation Requirements

— Quality assurance, configuration management, data collection, management, and analysis plans

— Initial federation design, development, and execution tool selection

7.3.4.2 Functions (tasks)
The functions recommended for this activity include the following:
— Develop the federation results sampling strategy from the Federation Acceptability Criteria,
Federation Conceptual Model, Federation Scenarios, and Federation Test Plan
— Update the Federation Accreditation Plan to reflect the revised Federation Acceptability Criteria

— Update the Federation V&V Plan to reflect the revised Federation Accreditation Plan and Test
Plan, supporting tools and test strategies, and the federation results sampling strategy

— Contribute to updating the Federation Test Plan from the revised Federation V&V Plan

— Contribute input to quality assurance, configuration management, data collection, management,
and analysis plans as needed

— Recommend tools and test strategies that could benefit the VV&A efforts and products
— Determine how the selected tools and test strategies impact VV&A activities

— Check that the tools identified for execution monitoring and control can support the planned
federation results sampling strategy

— Support translating Federation Requirements into the federation execution and management plans

7.3.4.3 Information produced
The recommended information produced from this activity includes the following:

— Input to the Federation Development and Execution Plan
— Input to the Federation Test Plan revisions

— Input to the quality assurance, configuration management, data collection, management, and
analysis plans as needed

— Input to the federation design, development, and execution tool selection

— Revised Federation Accreditation Plan and V&V Plan

7.4 Phase 4—Verify federation development products

The purpose of this phase in the overlay is to support the federation’s development. This begins by
supporting the development of and contributing to verifying the FOM, Federation Agreements, and
Federation Infrastructure. The federation VV&A Team also supports verifying and validating the federate
implementations when needed and collects the information produced by these efforts. Finally, this phase
includes the activities to verify and validate the data sets needed for the federation’s execution.
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Figure 7 illustrates the key activities in this phase of the VV&A Overlay. The subclauses 7.4.1 through
7.4.8 that follow describe each of these activities.
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Figure 7—Verify federation development products (Phase 4) activity diagram

7.4.1 Activity 4.1—Support developing federation object model

This activity supports the development of the FOM. The FOM defines the characteristics of those data
exchanges needed to occur between participating Federates to meet the Federation Objectives. The goal of
FOM development is to unambiguously assign the responsibilities for representing the entities, actions, and
interactions of the Federation Conceptual Model to the assembled group of federates.

No single “best” way to develop a FOM exists. Several different approaches have been used and all have
their advantages and disadvantages. The choice of which FOM development approach to use depends upon
the circumstances of the individual federation, and the preferences of the Federation Development Team.
The VV&A Team supports the Federation Development Team by analyzing the chosen approach to
determine the impact of that approach on the planned VV&A processes and the acceptability of the
federation for the intended use.

The VV&A Team participates as part of the Federation Development Team in the FOM development effort
by assisting in the review of existing object models or data dictionaries to identify reusable object models,
or object model elements, and by assisting in the selection of a tool or tools to capture and document the
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FOM. They also ensure that the strategy used to allocate the responsibility to provide parts of the federation
representations to individual federates does not adversely impact the federation’s validity. Finally, the
VV&A Team should document the assumptions and limitations made during the FOM development
process. To accomplish this task, the VV&A Team will require access to the products generated by the
FOM development effort.

7.4.1.1 Information required
The information recommended for this activity includes the following:

— Verified and validated Federation Conceptual Model

— Verified Federation Design

— Existing Federate SOMs

— Federation Development and Execution Plan

— Existing FOM if one exists or is being reused as a starting point

— Supporting resources (e.g., object model development tools, object model libraries, and
dictionaries)

— FOM development notes/agreements (e.g., conceptual model/scenario to FOM mapping, federate
role/responsibility mapping, and SOM-to-FOM mapping, etc.)

7.4.1.2 Functions (tasks)
The functions recommended for this activity include the following:

— Support choosing a FOM development approach and determine the implications of that choice
upon subsequent VV&A

— Support identifying appropriate object models or object model subsets for reuse

— Support reviewing applicable data dictionaries to identify relevant object model elements

— Assist in selecting an appropriate tool for capturing and documenting the FOM

— Participate in the FOM design to ensure that the representation allocation strategy does not
adversely impact the federation’s validity

— Contribute to documenting the limitations and assumptions of the FOM

7.4.1.3 Information produced
The recommended information produced from this activity includes the following:

— Contributions to the FOM development effort

— Contributions to documentation of the FOM limitations and assumptions

7.4.2 Activity 4.2—Contribute to verifying federation object model

This activity contributes to verifying the FOM against the verified Federation Design, the validated
Federation Conceptual Model, and the abilities of the individual federates to share information, and, if
required, indicates the need for corrective actions. Any information exchanges required by the Federation
Design or needed to represent the phenomena defined in the Federation Conceptual Model that are not
reflected in the FOM suggest missing objects or interactions. An incomplete FOM may limit the
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federation’s ability to achieve the federation objectives documented in the Federation Objectives Statement.
FOM verification also adds an important link in the traceability chain.

As with the other verification activities, the VV&A Team should approach verifying the FOM as an
integral part of the Federation Development Team and share this responsibility as required by the specifics
of the organizations involved and the delegations of responsibility. Regardless of who performs the FOM
verification tasks, the tasks in this activity assume that the VV&A Team has complete access to the FOM
verification results. This activity assumes that verifying the FOM can be automated to some degree.

7.4.2.1 Information required
The information recommended for this activity includes the following:

— FOM

— Verified and validated Federation Conceptual Model
— Verified Federation Design

— Verified Federation Scenarios

— Federation V&V Plan

7.4.2.2 Functions (tasks)
The functions recommended for this activity include the following:

— Verify the internal consistency and completeness of the FOM

— Verify the consistency, completeness, and correctness of the FOM against the Federation Design,
Federation Conceptual Model, and Federation Scenarios

— Contribute to documenting the FOM verification results

— Contribute to documenting the traceability between the FOM, the Federation Conceptual Model,
and Federation Design

7.4.2.3 Information produced
The recommended information produced from this activity includes the following:

— FOM verification results

— Information describing the traceability between the FOM and the Federation Conceptual Model
and Federation Design

7.4.3 Activity 4.3—Support establishing federation agreements

This activity supports the Federation Development Team in establishing the Federation Agreements.
Federation Agreements are agreements between Federation Development Team members that are necessary
to achieve a fully consistent, interoperable, distributed federation. Federation Agreements are made to
resolve federation operational design and execution management issues. Potential topics for Federation
Agreements include federation operational procedures necessitated by federation selective use of interface
standard services, federate use of common databases and algorithms, or federation and federate strategies
for data collection. The Federation Development Team is responsible for explicitly considering what
additional agreements are required and how those agreements should be documented. As part of this
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activity, the VV&A Team can make recommendations for agreements that impact the interoperability
between the federates’ representations.

The VV&A Team participates as part of the Federation Development Team to assess how the proposed
Federation Agreements could affect the federation’s validity. In this role, they should carefully examine
each agreement to determine its impact upon the federation’s representational capabilities and the
federation’s ability to meet the Federation Acceptability Criteria. The VV&A Team should ensure that the
agreements to support interoperability between the federates’ representations are negotiated and
documented. To accomplish this, the VV&A Team will require access to all of the Federation Agreements
created during the federation development.

In addition, the VV&A Team may need to establish agreements of their own to govern planned VV&A
processes.

7.4.3.1 Information required
The information recommended for this activity includes the following:

— Verified FOM

— Verified Federation Scenarios

— Verified and validated Federation Conceptual Model
— Verified Federation Design

— Federation Development and Execution Plan

— Federation Acceptability Criteria

— Federation Development Team informal documentation (e.g., notes and agreements)

7.4.3.2 Functions (tasks)
The functions recommended for this activity include the following:

— Support the following FEDEP tasks:

— Deciding the behavior of all federation objects and how they should interact during execution
(to maintain validity)

— Identifying the necessary software modifications to selected federates to assure federation
validity

— Deciding which databases and algorithms should be common or consistent in order to
maintain sufficient interoperability

— Identifying authoritative data sources for federate and federation databases and checking their
pedigrees

— Deciding how time should be managed in the federation in order to maintain validity

— Establishing synchronization points for the federation and the procedures for federation
initiation to assure federation validity during operation

— Deciding the strategy for how the federation shall be saved and restored in order to maintain
sufficiently valid continuity

— Deciding how data is to be distributed to & collected from across the federation
— Transforming the functional scenario descriptions to executable scenarios
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— Reviewing security agreements and procedures to ensure that these procedures do not
adversely impact validity or, at least, to make the development team aware of impacts upon
validity

— Ensure that agreements to support interoperability between the federates’ representations are
negotiated and documented

7.4.3.3 Information produced
The recommended information produced from this activity includes the following:

— Input to the Federation Agreements

— Input to the Federation Scenario instances

7.4.4 Activity 4.4—Contribute to verifying federation agreements

This activity verifies the consistency, completeness, and correctness of the Federation Agreements both
internally and against the verified FOM, the verified Federation Design, the validated Federation
Conceptual Model, and the verified Federation Scenarios. This verification process demonstrates that all
interoperability issues critical for information sharing and compatibility of the selected federates not
covered in the FOM are addressed and indicates the need for corrective actions that may be required.

Special care should be taken to establish agreements to ensure the consistency of internal federate
representations (e.g., coordinate systems and line-of-sight calculations) within the federation but that are
not explicitly represented in the FOM, the Federation Design, or the verified Federation Requirements. The
absence of important Federation Agreements can significantly distort combined federation representations.
This activity also documents the traceability between the Federation Agreements and the Federation
Design, the Federation Requirements, the Federation Conceptual Model, and the Federation Scenarios.

As with the other verification activities, the VV&A Team should approach verifying the Federation
Agreements as an integral part of the Federation Development Team and share this responsibility as
required by the specifics of the organizations involved and the delegations of responsibility. Regardless of
who performs Federation Agreement verification, the tasks in this activity assume that the VV&A Team
has complete access to the Federation Agreement verification results. In addition, this activity assumes that
the Federation Agreements are clearly and unmistakably documented.

7.4.4.1 Information required
The information recommended for this activity includes the following:

— Federation Agreements

— Verified Federation Scenarios

— Verified and validated Federation Conceptual Model
— Verified Federation Design

— Verified FOM

— Federation V&V Plan
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7.4.4.2 Functions (tasks)
The functions recommended for this activity include the following:

— Verify the internal consistency and completeness of the Federation Agreements

— Verify Federation Agreement consistency with the FOM, Federation Design, Federation
Conceptual Model, and Federation Scenarios

— Contribute to documenting the Federation Agreements verification results

— Contribute to documenting the traceability between the Federation Agreements and the Federation
Conceptual Model and Federation Design

7.4.4.3 Information produced
The recommended information produced from this activity includes the following:

— Federation Agreements verification results

— Information describing the traceability between the Federation Agreements and the Federation
Conceptual Model and Federation Design

7.4.5 Activity 4.5—Support implementing federate designs

This activity supports implementing the designs of the individual federates and modifying existing
federates so they can comply with the Federation Conceptual Model, the FOM, and the Federation
Agreements. The federation VV&A Team cooperates with the V&V teams supporting the individual
federate design, development, and modification efforts to ensure that new or modified federates are verified
and validated as needed to support the Federation Objectives. The federation VV&A Team must also
ensure that traceability links between the individual federate designs and the Federation Design and
Federation Requirements exist.

The federation VV&A Team recommends the V&V information requirements to the federate V&V teams.
The federation VV&A Team then collects and integrates the results that these V&V activities produce.
Information and associated documentation not provided by the federate V&V teams adds to the uncertainty
associated with the federation’s validation.

This activity assumes that a close cooperative relationship exists between the federation VV&A Team and
the members of the V&V teams associated with the individual federates. In some cases, members of the
federate V&V teams may participate on the federation VV&A Team. Under some circumstances, the
federation VV&A Team may need to take a more active role in federate verification and validation but the
available resources may limit the extent of this level of participation. This may range from simply
monitoring to actually performing detailed testing on the individual federate.

7.4.5.1 Information required
The information recommended for this activity includes the following:

— Verified Federation Design

— Verified Federation Agreements

— Verified and validated Federation Conceptual Model
— Verified Federation Scenarios

— Verified FOM
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— Verified Federation Requirements
— Federation Acceptability Criteria

— Federate V&V information

7.4.5.2 Functions (tasks)
The functions recommended for this activity include the following:
— Collect and integrate the historical and newly produced V&V information describing each
federate’s validated representational capabilities
— Recommend V&V information requirements for new or modified federates

— Contribute to verifying the mapping of new or modified federate capabilities to the Federation
Design, as needed

— Contribute to the other verification activities for each new or modified federate, as needed

— Contribute to validating the federates against the Federation Acceptability Criteria and the
Federation Referent, as needed

— Contribute to documenting the traceability between each federate and the Federation Design,
Federation Scenarios, Federation Conceptual Model, Federation Agreements, FOM, Federation
Requirements, and Federation Acceptability Criteria

7.4.5.3 Information produced
The recommended information produced from this activity includes the following:

— Integrated historical and newly produced V&YV information for each federate
— V&V information requirements for new or modified federates

— Input supporting federate verification activities, as needed

— Input supporting federate validation activities, as needed

— Information describing the federate traceability, as needed

7.4.6 Activity 4.6—Support implementing federation infrastructure

In this activity, the VV&A Team supports the Federation Development Team in implementing,
configuring, and initializing the infrastructure necessary to realize the federation and ensure that that
infrastructure can support the execution and intercommunication of all of the federates. This involves
implementing the network design (e.g., wide area networks and local area networks), initializing and
configuring the network elements (e.g., routers and bridges), and installing and configuring the supporting
software on all computer systems. All of these tasks are necessary to produce a successfully operating
federation.

A federation’s infrastructure can affect the validity of its representations in numerous ways. Therefore, the
VV&A Team should participate as part of the Federation Development Team in implementing those
aspects of the federation infrastructure that could affect the federation’s validity. In this role, they should
check that the federation’s infrastructure functions sufficiently well to ensure the federation’s validity.
Further, the infrastructure (e.g., runtime infrastructure) initialization data may also be able to influence
federation’s representational capabilities. As a result, the VV&A Team should assure that this data does not
adversely affect federation’s validity. The FEDEP states “... extensive modification to the RTI initialization
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data are generally unnecessary, and should only be undertaken with sufficient knowledge of their potential
impacts on the federation as a whole, minor modifications can improve federation performance in some
circumstances.” Thus, the VV&A Team should ensure that any modifications to the infrastructure
initialization data do not adversely affect the validity of the federation as a whole.

This activity assumes that the VV&A Team can readily access all of the information describing the
characteristics of the federation’s infrastructure.

7.4.6.1 Information required
The information recommended for this activity includes the following:

— Federation infrastructure documentation (implementation and configuration management plan;
initialization plan, host/platform information tables, and network information tables, etc.)

— Verified Federation Agreements

— Verified Federation Design

— Verified FOM

— Federation Development and Execution Plan

— Federation Acceptability Criteria

7.4.6.2 Functions (tasks)
The functions recommended for this activity include the following:

— Assist in determining that the planned infrastructure design, configuration, and initialization will
not adversely affect the ability of the federation to meet the representational requirements defined
by the Federation Acceptability Criteria

7.4.6.3 Information produced
The recommended information produced from this activity includes the following:

— Input to the implemented federation infrastructure design

7.4.7 Activity 4.7—Contribute to verifying federation infrastructure

This activity verifies the consistency, completeness, and correctness of the federation infrastructure both
internally and against the verified Federation Agreements and verified Federation Design.

This verification activity demonstrates that the infrastructure supports the information sharing and
exchange among the federates needed to meet the Federation Requirements and suggests the need for any
corrective actions. If the federation infrastructure cannot provide the needed quality of service to support
the federate interactions then the federation’s validity may be compromised so that it cannot achieve the
Federation Objectives.

As with the other verification activities, the VV&A Team should approach verifying the federation
infrastructure as an integral part of the Federation Development Team and share this responsibility as
required by the specifics of the organizations involved and the delegations of responsibility. Regardless of
who verifies the federation infrastructure, the tasks in this activity assume that the VV&A Team has
complete access to the infrastructure verification results.
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7.4.7.1 Information required
The information recommended for this activity includes the following:
— Federation infrastructure documentation (implementation and configuration management plan;
initialization plan, host/platform information tables, network information tables, etc.)
— Federation infrastructure design
— Verified Federation Agreements
— Verified Federation Design
— Verified FOM
— Federation Development and Execution Plan

— Federation Acceptability Criteria

7.4.7.2 Functions (tasks)
The functions recommended for this activity include the following:

— Participate in verifying that the federation infrastructure design and implementation are consistent
with the Federation Design and development plans and will meet the documented infrastructure
requirements

— Contribute to verifying that correct configuration, initialization, and operation of the infrastructure
has been achieved

— Contribute to verifying that all federates have properly adhered to the infrastructure requirements
and associated configurations and initializations

— Contribute to verifying that the implemented infrastructure supports the execution and
intercommunication of the federates

— Contribute to documenting the federation infrastructure design results

— Contribute to documenting the traceability between federation infrastructure design and the
Federation Design, FOM, and the Federation Agreements

— Observe infrastructure testing done by the Federation Development Team

— Determine if the infrastructure design, implementation, configuration, and initialization have
affected the ability of the federation to meet the Federation Acceptability Criteria

7.4.7.3 Information produced
The recommended information produced from this activity includes the following:

— Federation infrastructure design verification results

— Information describing the traceability between federation infrastructure design and the FOM,
Federation Design and Federation Agreements

— Observations of the federation infrastructure testing

— Determination of how the infrastructure design and implementation affect the federation’s
representational characteristics
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7.4.8 Activity 4.8—Verify and validate federation data sets

A federation uses a combination of data sets, each created for a specific purpose. Some data sets are used
by individual federates. Two or more federates may share data or common databases while other data sets
pertain to the entire federation execution. Finally, data may have been created to fill voids in available
databases or to support federation testing. Regardless of whether federates and data sets have been used
together in previous federations, some data set verification and validation will be necessary. The amount
will depend upon the Federation Objectives, the acceptable risk, and the quality of the history available on
each of the federates, and the data sets that they need. Any new data generated for the federation should be
validated.

Data verification and validation are necessary at the federation level to ensure that the selected data sets
have been obtained from appropriate sources, they are sufficiently correct to support the intended use, and
the federates can meaningfully use them. This means that the data contained by those data sets have correct
units of measure, have values within the federate input limits, are internally consistent, and are measured
within the coordinate systems employed within the federates or are converted, as necessary. If a federation
data model was constructed as part of Federation Design, it should be compared to the data set
characteristics to assure the completeness of those data sets and their consistency with the Federation
Design.

As with the other verification activities, the VV&A Team should approach verifying the federation data
sets as an integral part of the Federation Development Team and share this responsibility as required by the
specifics of the organizations involved and the delegations of responsibility. Regardless of who verifies the
federation data sets, the tasks in this activity assume that the VV&A Team has complete access to the data
set verification results. This activity also assumes that data set validation precedes federation validation.
Testing should be conducted during federation construction and assembly to take advantage of ongoing
federate compatibility tests.

7.4.8.1 Information required
The information recommended for this activity includes the following:

— Federation Acceptability Criteria

— Federation Referent

— Federation data sets and their metadata descriptions
— Federation data set histories

— Federation data set use restrictions

— Federation Design

— Federate algorithm descriptions

— Federation V&V Plan

7.4.8.2 Functions (tasks)
The functions recommended for this activity include the following:

— Verify data set sources to ensure the data and database sources are the most appropriate available

— Verify that federates are capable of exchanging data and sharing the databases as specified in the
Federation Design

— Verify that the federate algorithms consistently support transformation and aggregation of the
common data sets
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— Compare key source data and metadata to federate input values and specifications to verify values
assigned

— Identify differences in format or content of the key source data and metadata
— Assess the impact of any discovered discrepancies upon federation execution and output

— Contribute to documenting the traceability of inputs through applied transformations to ensure that
the data have appropriate values and are handled consistently

— Compare the data sets to the Federation Acceptability Criteria to ensure the data selected are the
data desired

— Ensure that the data needed are available and data voids and deficiencies are identified
— Validate data sets against applicable Federation Acceptability Criteria
— Conduct sensitivity analyses to assess the impact of data variations on the output results

— Assess the impacts and risks associated with inconsistent, incomplete, or incorrect data sets and
make recommendations for reducing those risks

— Document the results of data set verification and validation

7.4.8.3 Information produced
The recommended information produced from this activity includes the following:

— Federation data set validation results
— Federation data set verification results

— Information describing the traceability between the federation data sets, their sources, and their
transformations within the federates

— Data variation sensitivity analysis results

— Data set incompleteness and incorrectness risk assessment

7.5 Phase 5—Validate and accept federation

The primary purpose of Phase 5 of the VV&A Overlay is to validate and accept the federation for its
intended use. This phase begins by supporting the execution planning in order to assure that the testing
process will provide sufficient results to enable validating the integrated federation. The VV&A team also
supports the federation integration activities of the FEDEP as needed and contributes to verifying the
integrated federation. Additionally, they support federation testing and use the results from that testing to
validate the integrated federation. The results from all of these and all previous V&V activities supply the
evidence upon which to base the federation acceptance/accreditation recommendations.

Figure 8 illustrates the key activities in this phase of the VV&A Overlay. The subclauses 7.5.1 through
7.5.6 that follow describe each of these activities.
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Figure 8—Validate and accept federation (Phase 5) activity diagram

7.5.1 Activity 5.1—Support planning federation execution

In this activity, the VV&A team supports the Federation Development Team in planning of the federation’s
execution. This final planning activity involves several tasks that could impact the federation’s
representations. For example, the procedures for interrupting and restarting the federation execution could
affect the federation’s representation of causality and that could change the validity of the execution’s
results. The VV&A Team should work within the Federation Development Team to minimize the impact of
any execution planning decisions upon the execution’s validity.

This planning activity refines and augments the Federation Development and Execution Plan. The VV&A
Team should identify the impacts that these changes could have upon the federation’s validity and suggest
modifications that could minimize these impacts where possible. The VV&A Team may also need to refine
the Federation Accreditation Plan and V&V Plan to accommodate these changes and to incorporate any
additional information gathered. Further, the VV&A Team should participate as part of the Federation
Development Team in identifying risks and the actions needed to ameliorate them.

The VV&A Team should provide any additional inputs to the Federation Development and Execution Plan
and its subordinate test and data collection plans that ensure that the data they need for results validation
will be collected under the execution conditions described by the results sampling strategy and design of
experiments. The VV&A Team should exploit all of the executions as much as possible to optimize the
results collected.

This activity assumes that the VV&A Team has access to all of the information supporting the development
and modification of the Federation Development and Execution Plan.

7.5.1.1 Information required
The information recommended for this activity includes the following:

— Verified FOM
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— FOM Document Data/Federation Execution Data
— Federation Scenario instances

— Verified Federation Agreements

— Federation Development and Execution Plan

— Federation Accreditation Plan and V&V Plan

7.5.1.2 Functions (tasks)
The functions recommended for this activity include the following:

— Support identifying risks and the actions to address them
— Support documenting all of the information relevant to the federation execution

— Support developing detailed execution plans especially those relevant to collecting data to support
federation results validation (e.g., testing and data collection) and those that might affect
federation validity (e.g., security)

— Assess the effects that the special procedures for starting, stopping, and controlling each execution
have on the validity of the federation execution and document these effects

— Refine the Federation Accreditation Plan and V&V Plan and provide these modifications to the
Federation Development and Execution Plan

— Evaluate the impacts that other modifications to the Federation Development and Execution Plan
may have upon federation validity (e.g., security plan) and provide this as feedback to the
Federation Development Team

7.5.1.3 Information produced
The recommended information produced from this activity includes the following:

— Input to federation risk management activities

— Input to federation execution documentation

— Input to the Federation Execution Environment Description
— Revised Federation Accreditation Plan and V&V Plan

— Modifications to the Federation Development and Execution Plan due to Federation Accreditation
Plan and V&V Plan revisions

— Evaluations of the impact of changes to the Federation Development and Execution Plan that
could impact federation validity

7.5.2 Activity 5.2—Support integrating federation

In this activity, the VV&A Team supports the Federation Development Team in integrating the federation
to assure that the integration process results in valid federation representations. This may involve
monitoring the federation integration process and observing that the Federation Development and
Execution Plan is followed, particularly those parts that could impact the federation’s validity.

The Federation Development Team may encounter and resolve problems during integration. The VV&A
Team should determine the impacts that these problem resolutions have upon the federation’s
representations and their ability to meet the Federation Acceptability Criteria. This will help to avoid
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workarounds that adversely affect federation validity and will improve the likelihood of producing a valid
federation for the users.

This activity assumes that the VV&A Team has complete access to all aspects of the federation integration
process.

7.5.2.1 Information required
The information recommended for this activity includes the following:

— Federation Development and Execution Plan
— Verified federation development products:
— Federation Execution Environment Description
— Verified and validated Federation Conceptual Model
— Verified Federation Design
— Verified Federation Agreements
— Verified FOM
— Runtime infrastructure initialization data
— Verified and validated federates (existing selected, modified, newly developed federates)
— Implemented and verified federation infrastructure design

— Verified and validated supporting data sets

7.5.2.2 Functions (tasks)
The functions recommended for this activity include the following:

— Determine the impact of the methods for managing known hardware, interface, and software
problems and the “workarounds” to overcome them upon federation validity

— Determine the impact of deviations from the Federation Development and Execution Plan,
particularly those aspects that could affect federation validity

— Monitor the conduct of the federation integration process

7.5.2.3 Information produced
The recommended information produced from this activity includes the following:

— Assessment of the impact of hardware, interface, and software problems and their workarounds
upon federation validity

— Assessment of the impact of deviations from the Federation Development and Execution Plan
upon federation validity

7.5.3 Activity 5.3—Contribute to verifying integrated federation

This activity verifies the consistency, completeness, and correctness of the integrated federation both
internally and against the verified Federation Agreements, the verified Federation Design, and the validated
Federation Conceptual Model.
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This verification activity demonstrates that both the federates and the integrated federation function as
designed and as needed to meet the Federation Requirements. For example, this activity should verify that
all attribute updates and interactions are sent and received from source to destination as designed. In
addition, the assertions, pre- and post-conditions as well as behavior constraints described in the Federation
Design should be verified. This verification activity should also assess whether the federate hosts can
communicate with each other and whether the network capacity and resulting communications latency
meets the design specification. Failure to conform to the federate or federation design specifications
suggests that the federation cannot meet the Federation Acceptability Criteria. This situation indicates the
need for any corrective actions.

As with the other verification activities, the VV&A Team should approach verifying the integrated
federation as part of the Federation Development Team and share this responsibility as required by the
specifics of the organizations involved and the delegations of responsibility.

Regardless of who verifies the federation infrastructure, the tasks in this activity assume that the VV&A
Team has complete access to the infrastructure verification results. This activity also assumes that tools for
monitoring federation traffic are available.

7.5.3.1 Information required
The information recommended for this activity includes the following:

— Verified Federation Design

— Verified FOM

— Verified and validated Federation Conceptual Model
— Verified Federation Agreements

— Integrated federation

— Verified Federation Test Criteria

— Federation V&V Plan

7.5.3.2 Functions (tasks)
The functions recommended for this activity include the following:

— Contribute to verifying that the federation behaves according to the Federation Design

— Contribute to verifying that the integrated federation as a whole behaves according to the FOM,
Federation Conceptual Model, and Federation Agreements

— Contribute to verifying that adequate communication exists to support valid federation operation
— Verify that federation tests adhered to the Federation Test Plan
— Contribute to documenting the integrated federation verification results

— Contribute to documenting the traceability between the integrated federation and the Federation
Design, FOM, and the Federation Agreements
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7.5.3.3 Information produced
The recommended information produced from this activity includes the following:

— Integrated federation verification results
— Input on whether the federation tests adhered to the Federation Test Plan

— Information describing the traceability between the integrated federation and the FOM, Federation
Design, and Federation Agreements

7.5.4 Activity 5.4—Support testing federation

In this activity, the VV&A Team supports the Federation Development Team in testing the federation. All
of the phases of this federation testing can supply data that is critical to results validation. Thus, the VV&A
Team needs to participate in the testing to understand the actual test conditions in order to correctly
interpret the test data for federation validation.

The VV&A Team should ensure that testing produces the data as defined in the test and data collection
plans and that the test data is stored in an accessible form. They should also determine the impacts that any
corrective actions planned by the Federation Development Team have upon the federation’s validity. This
information may identify the need to change these corrective actions or modify the Federation Scenarios,
Federation Objectives, or Federation Acceptability Criteria. The VV&A Team should modify the
Federation Accreditation Plan and V&V Plan to reflect these changes.

This activity assumes that the VV&A Team has access to all of the data produced by the federation testing
tasks and that the testing tasks execute the test and data collection plans so as to produce sufficient data for
results validation.

7.5.4.1 Information required
The information recommended for this activity includes the following:

— Verified integrated federation

— Federation Development and Execution Plan
— Verified Federation Agreements

— Federation Execution Environment Description
— Verified Federation Test Criteria

— HLA Federate Interface Specification, Framework and Rules, and Object Model Template
Specification

7.5.4.2 Functions (tasks)
The functions recommended for this activity include the following:

— Support federate-level testing
— Support federation-level and interoperability testing

— Observe federation testing activities and collect data from these activities needed to support
federation results validation
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7.5.4.3 Information produced
The recommended information produced from this activity includes the following:

— Input to federate and federation testing
— Federation testing results to support federation results validation

— Data and observations collected during federation testing

7.5.5 Activity 5.5—Validate integrated federation results

Results validation is the pinnacle of the federation validation effort. Results validation assesses by checking
the validity of the actual federation output against the Federation Acceptability Criteria. While results
validation is only one piece of federation validation evidence, it often has the most credibility with the
User/Sponsor.

Federation results validation builds upon the federation testing efforts and may require additional federation
executions to augment the federation testing results. The results sampling strategy determines the need for
these added executions as well as the required content from the tests. This activity should also determine
the error characteristics and uncertainties associated with the sampled data and the results from any
additional executions. This activity ends by inferring the root causes of any unacceptable results. This
unacceptability may come from either federation behavior or the testing instrumentation and conditions. In
either case, these causes are fed back to the Federation Development Team for correction. This feedback
may result in additional testing which can then supplement the validation results.

This activity assumes that those responsible for testing the federation actually perform all executions and
collect the results from those executions. This activity also assumes that the VV&A Team also evaluates
those results to develop the evidence to support federation acceptance. Further, this activity assumes that a
results sampling strategy has been formulated that can provide sufficient results to achieve the desired
confidence in the validation evidence, that the test plan has incorporated that strategy, and that the plan has
been faithfully executed. It also assumes that the federation results provided as input to results validation
come from a correctly executing integrated federation and can be considered as representative of the results
that the actual federation User/Sponsor will see.

7.5.5.1 Information required
The information recommended for this activity includes the following:

— Federation Acceptability Criteria
— Federation Referent
— Federation testing results

— Functioning integrated federation together with sufficient data to perform the validation
executions

— Federation V&V Plan
7.5.5.2 Functions (tasks)
The functions recommended for this activity include the following:

— Identify executions needed to supplement those performed in integration testing in order to
execute the federation results sampling strategy
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— Perform any supplemental federation executions necessary

— Collect federation execution results data and correlate them into a integrated picture of federation
representational behavior

— Estimate the uncertainties associated with the correlated federation results sample

— Evaluate the completeness of the federation results against the Federation Acceptability Criteria
and Federation Referent and identify areas of incompleteness

— Estimate the error characteristics of the correlated federation results

— Evaluate the correctness of the correlated federation results against the Federation Acceptability
Criteria and Federation Referent and identify areas of incorrectness

— Estimate the uncertainties associated with the errors in the federation results
— Identify any observed interoperability anomalies and infer their probable causes

— Document the results of the federation results validation tasks

7.5.5.3 Information produced
The recommended information produced from this activity includes the following:

— Results of the federation results validation:

— Within the context of the Federation Referent, identification of the Federation Acceptability
Criteria that the federation results

— Meet
— Do not meet

— Characterization of the representational errors in the federation results that exceed the
Federation Acceptability Criteria limits

— Estimates of uncertainties associated with the representational errors in the federation results

— Observed interoperability anomalies and their probable causes

7.5.6 Activity 5.6—Perform acceptance assessment

This activity results in recommendations on the conditions under which the federation results can serve the
User/Sponsor Needs. These recommendations guide the User/Sponsor’s acceptance of the integrated
federation for their intended uses.

In this activity, the VV&A Team collects and aggregates all of the V&V evidence and derives from this
evidence the federation acceptance/accreditation recommendations. The aggregation process should draw
integrated assessments from disparate V&V results. For example, one piece of evidence may come from a
subject matter expert’s opinion while another may come from a statistical comparison test. The means to
deal with these differences depend completely upon the characteristics of the evidence and the specific
nature of the Federation Acceptability Criteria.

The VV&A Team should determine the degree to which the federation’s capabilities meet the Federation
Acceptability Criteria. This determination should identify the use conditions under which the federation
meets the Federation Acceptability Criteria. It should also identify those criteria that the federation cannot
meet under any conditions of use. The Federation Development Team can deal with unmet acceptability
criteria in many ways including revising the Federation Scenarios, modifying the federates or their
databases, or modifying the Federation Objectives, thus changing the federation’s intended use. Some of
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these solutions may require revisiting parts of the federation development process and its associated VV&A
activities.

The FEDEP suggests that the federation testing activity should result in an integrated, tested, validated, and
if required, accredited federation. This activity only accounts for the VV&A Team’s support for producing
an integrated and tested federation. Verification, validation, and acceptance of the integrated federation are
all described under separate subsequent activities.

The recommendations from the acceptance assessment may lead to an accreditation decision that may be
issued at any time following this acceptance assessment.

7.5.6.1 Information required
The information recommended for this activity includes the following:

— Documentation of the V&V activities and their results
— Federation Acceptability Criteria

— Federation V&V Plan

— Federation Accreditation Plan

— Federation Impact Use Assessment

— FEDEP products, necessary to interpret the conducted V&V-activities (e.g., Federation
Objectives, Federation Test Criteria, and Federation Development and Execution Plan)

— Federation test results

7.5.6.2 Functions (tasks)
The functions recommended for this activity include the following:

— Determine that the V&V activities adhered to the constraints of the Federation V&V Plan

— Gather and aggregate the information produced by the V&V activities during the preceding parts
of the federation development and execution process

— Evaluate and merge the V&V results
— Estimate the uncertainties associated with the merged V&V evidence

— Estimate the risks associated with using the federation to support the User/Sponsor Needs from the
impacts described in the Federation Impact Use Assessment and the uncertainties associated with
the merged V&V evidence

— Determine the recommended conditions of federation use in the context of the User/Sponsor
Needs

— Document the recommended conditions of federation use and their rationale
7.5.6.3 Information produced
The recommended information produced from this activity includes the following:

— Federation acceptance/accreditation recommendations
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7.6 Phase 6—Verify and validate federation output

Phase 6 of the VV&A Overlay supports federation execution and monitors and documents the occurrence
of any execution problems that may affect federation validity. These problems may be identified through
verification of the raw execution and derived output or validation of the derived output.

Figure 9 illustrates the key activities in this phase of the VV&A Overlay. The subclauses 7.6.1 through
7.6.3 that follow describe each of these activities.
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Figure 9—V&YV federation output (Phase 6) activity diagram

7.6.1 Activity 6.1—Support executing federation

During this activity, the VV&A Team should monitor that the various aspects of federation execution
conform to the Federation Development and Execution Plan and that any occurrences of execution
problems that effect federation validity are identified and recorded.

Federation executions should be monitored to determine how well the Federation Acceptability Criteria are
met in order to provide immediate feedback on the execution of the federation. If the VV&A Team has not
completely validated the federation by this phase, additional data should be collected to further assess the
validity of the federation. If new scenario instances or input data are introduced at this stage, the VV&A
Team should assess the significance of those changes and provide feedback on the validity implications.
These additions to the federation may require returning to the previous FEDEP and overlay steps.

If federation execution problems occur, the VV&A Team should assess the impacts of these problems and
their workarounds, if any, upon the validity of the federation’s results. They may need to suggest additional
constraints upon federation use to maintain the execution results validity. This activity assumes that some
personnel from the VV&A Team continue to be involved in the federation execution and use in the later
steps of the FEDEP.
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7.6.1.1 Information required
The information recommended for this activity includes the following:

— Validated and accepted integrated federation
— Federation Development and Execution Plan
— Verified Federation Scenarios

— Federation scenario instances

— Verified Federation Agreements

— Federation Execution Environment Description
— Federation input data

— Supporting databases

— Federation Acceptability Criteria

— Federation acceptance/accreditation recommendations

7.6.1.2 Functions (tasks)
The functions recommended for this activity include the following:

— Monitor that the federation execution conforms to the Federation Development and Execution
Plan, Federation Scenarios, Federation Execution Environment Description, and Federation
Agreements

— Identify the occurrence of execution problems that impact the validity of the federation execution
results

7.6.1.3 Information produced
The recommended information produced from this activity includes the following:

— Identification of any execution excursions outside the federation acceptance/accreditation
recommendations

— Inputs to the documented execution problems

7.6.2 Activity 6.2—Contribute to verifying raw execution and derived output

This activity contributes to verifying the raw data collected during the federation execution and the output
derived from this data in accordance with the V&V Plan and the Federation Development and Execution
Plan. This includes an assessment of any data transformation or pre-processing algorithms or techniques
that have been used. In addition, any incomplete, inconsistent, incorrect or erroneous output should be
identified and corrective action taken where necessary.

During this activity, quality assurance/quality management tasks may be ongoing. If so, the VV&A Team
should collect their information and use it to support this activity.

This activity assumes that some personnel from the VV&A Team continue to be involved in the federation
execution and use in the later steps of the FEDEP and that any verification techniques used conform to the
V&V Plan.
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7.6.2.1 Information required
The information recommended for this activity includes the following:

— Raw execution output
— Derived federation output

— Federation Development and Execution Plan

7.6.2.2 Functions (tasks)
The functions recommended for this activity include the following:

— Verify that the raw execution output conforms to data collection plan that is part of the Federation
Development and Execution Plan

— Verify, with the users, that the data formats and transformations of the federation output are
appropriate and applied within their constraints

— Identify, with the user, missing and erroneous output

— Contribute to documenting the raw execution output and derived federation output verification
results

7.6.2.3 Information produced
The recommended information produced from this activity includes the following:

— Raw execution output verification results
— Derived federation output verification results

— Information on any missing or erroneous output

7.6.3 Activity 6.3—Validate federation output

This activity validates, against the Federation Acceptability Criteria and the Federation Referent, the
completeness and correctness of the derived output data collected during the federation execution prior to
its formal analysis. Any areas of incompleteness or incorrectness should be documented and reported to the
User/Sponsor and the Federation Development Team together with the uncertainties associated with the
derived output errors. This activity builds upon prior federation results validation and provides an
additional opportunity to assess the validity of the federation’s output.

This activity assumes that some personnel from the VV&A Team continue to be involved in the federation
execution and use in the later steps of the FEDEP and that the validation techniques selected for this
activity conform to the V&V Plan.

7.6.3.1 Information required

The information recommended for this activity includes the following:

— Federation Development and Execution Plan
— Verified derived federation output
— Verified Federation Agreements
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— Documentation of execution problems
— Federation Acceptability Criteria
— Federation Referent

— Federation acceptance/accreditation recommendations

7.6.3.2 Functions (tasks)
The functions recommended for this activity include the following:
— Evaluate the completeness of the derived federation output against the Federation Acceptability
Criteria and Federation Referent and identify areas of incompleteness
— Estimate the error characteristics of the derived federation output

— Evaluate the correctness of the derived federation output against the Federation Acceptability
Criteria and Federation Referent and identify areas of incorrectness

— Estimate the uncertainties associated with the errors in the derived federation output
— Identify any observed representational anomalies and infer their probable causes

— Document the results of validating the derived federation output

7.6.3.3 Information produced
The recommended information produced from this activity includes the following:

— Federation output validation results:

— Within the context of the Federation Referent, identification of the Federation Acceptability
Criteria that the derived federation output

— Meet
— Does not meet

— Characterization of the representational errors in the derived federation output that exceed the
Federation Acceptability Criteria limits

— Estimates of the uncertainties of the representational errors in the derived federation output

— Observed representational anomalies and their probable causes

7.7 Phase 7—Consolidate federation VV&A products

This phase of the overlay focuses upon documentation and reuse to improve the productivity and efficiency
of future federation VV&A processes. In support of this goal the VV&A Team collects from the preceding
VV&A efforts and assembles them into a consolidated package. This package will include the final
Federation Accreditation Plan, Federation Referent description, final Federation Acceptability Criteria,
final Federation V&V Plan, federation scenario verification results, federation conceptual model V&V
results, federation requirements verification results, federation design verification results, FOM verification
results, federation agreement verification results, federate V&V results, federation infrastructure
verification results, federation data set V&V results, integrated federation V&V results, federation output
V&V results, and VV&A lessons learned. This phase also supports the data analysis efforts defined in the
FEDEP as needed.
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Figure 10 illustrates the key activities in this phase of the VV&A Overlay. The subclauses 7.7.1 and 7.7.2
that follow describe each of these activities.
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Figure 10 —Consolidate federation VV&A products (Phase 7) activity diagram

7.7.1 Activity 7.1—Support analyzing data

This activity supports analyzing the federation output. During this activity, the VV&A Team collects,
assembles, and documents the V&V evidence from all of the previous activities. They also complete
documenting the traceability between the analyzed data and derived output.

The VV&A documentation should include the collected evidence and its relation to the Federation
Acceptability Criteria. An important aim is to make this documentation easily understood by User/Sponsor
and to prepare it in an appropriate format as specified in the V&V Plan. Further, this documentation should
describe the conditions of recommended use, rational for those recommendations, possible corrective
actions for follow-on federation executions, and the VV&A lessons learned.

7.7.1.1 Information required
The information recommended for this activity includes the following:

— Federation V&V results documentation
— Federation Referent

— Federation Acceptability Criteria

7.7.1.2 Functions (tasks)
The functions recommended for this activity include the following:

— Collect, assemble, and document the verification and validation results from prior activities
— Contribute to documenting the traceability between the analyzed data and the derived output

— Develop and document the conditions of recommended use (i.e., accreditation recommendations
where needed)

— Develop recommendations for improving the VV&A activities from the lessons learned
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7.7.1.3 Information produced
The recommended information produced from this activity includes the following:

— Integrated federation V&V results documentation

— Information describing the traceability between the analyzed data and the derived output
— Federation acceptance/accreditation recommendations

— VV&A lessons learned

— Recommendations for VV&A activity improvements

7.7.2 Activity 7.2—Prepare federation VV&A products for reuse

This activity prepares the federation products for reuse to improve the productivity and efficiency of future
federation development and execution processes. The VV&A activity focuses upon storing all reusable
federation products (including both FEDEP and VV&A products) in an appropriate archive for general
reuse within the domain or broader distributed simulation community.

The VV&A Team should gather all of the information that could be reused and store that in an accessible
form in an accessible place. This includes archiving the FOM, any modifications to the SOMs of federates,
and other federation products that may also be reusable, such as the Federation Scenarios and the
Federation Conceptual Model. In fact, capturing the full set of federation products required to reproduce the
federation execution may be advantageous in some instances. All VV&A documents including the
Federation Acceptability Criteria, Accreditation Plan, V&V Plan, V&V results and acceptance/
accreditation recommendations should be included in the archive. These products contribute to establishing
the credibility of the federation as well as the federation’s results. The VV&A Team should consolidate the
products from the federation VV&A processes and ensure that these products conform to the relevant reuse
exchange criteria, formats, and available standards. They should then integrate the VV&A archive products
with those produced by the Federation Development Team and archived according to the federation reuse
plan if there is one.

The Federation Development Team should determine which federation products have potential for reuse in
future applications whereas the VV&A Team should endeavor to capture all products stemming from their
VV&A activity.

7.7.2.1 Information required

The information recommended for this activity includes the following:

— Products of the FEDEP and VV&A processes

— Guidance for judging the acceptance of products as reusable
7.7.2.2 Functions (tasks)

The functions recommended for this activity include the following:

— Consolidate the products produced by the federation VV&A processes
— Ensure that the VV&A products have been archived according to the federation reuse plan

— Ensure that these products conform to the relevant reuse exchange criteria, formats, and available
standards
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— Confirm that the FEDEP products relevant to future VV&A activities have been archived
according to the federation reuse plan

7.7.2.3 Information produced
The recommended information produced from this activity includes the following:

— Reusable consolidated federation VV&A products package

8. Conclusion

This recommended practice has provided a detailed view of the VV&A Overlay to the FEDEP. Currently,
this model represents the best practices available to the VV&A community. The VV&A Overlay is a
tailorable process and is offered as “hands-on” implementation-level guidance to VV&A practitioners.
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